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1. INTRODUCTION AND BACKGROUND
The USAID/Colombia Land and Rural Development Program (LRDP) began at the end of July 2013 and is a five-

year task order under the Strengthening Tenure and Resource Rights (STARR) Indefinite Quantity Contract. As

an institutional strengthening initiative, LRDP is designed to help the Colombian government (GOC) improve its

ability to resolve the many complicated land issues that have plagued the country and fueled conflict for

years. Rather than taking a short-term approach by resolving these issues directly for the GOC, LRDP strives for

greater long-term impact by helping to prepare GOC entities for the eventual signing and ratification of the Peace

Accords.

LRDP’s four integrated objectives also form the program’s structural components:

1. Increase capacity of the GOC to restitute lands to victims of conflict (Restitution Component);

2. Strengthen the capacity of the GOC to formalize rural property (Formalization Component);

3. Increase opportunities for sustainable licit rural livelihoods in conflict-affected areas (Rural Development

Component); and

4. Strengthen the GOC’s capacity to monitor and evaluate restitution, formalization, and rural development

programs to restitute land, issue land titles and promote sustainable rural development (Monitoring &

Evaluation GOC Component).

No matter how an activity is developed, LRDP initiatives help the GOC understand and respond to the different

needs of women and ethnic minorities.

The Program achieves results through the following approaches:

 Delivering technical solutions to improve the efficiency of land management and rural development processes.

 Helping design and institutionalize training strategies and modules as part of the program’s efforts to

strengthen land and rural development institutions.

 Delivering high-level policy and legal guidance, to ensure that the regulatory environment is conducive to land

and rural development reform.

 Improving information and communications technology (ICT) tools to optimize the availability, quality and

timeliness of relevant information and data.

 Promoting community participation by helping to build a stronger link and to increase trust between GOC

entities and communities.

To see LRDP’s second year activities classified by strategic approach, please see Annex G.
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2. EXECUTIVE SUMMARY

2.A EXECUTIVE SUMMARY - STATUS AND PROGRESS OF LRDP
SUPPORT TO GOC

LAND RESTITUTION

The Colombian government has advanced in

the implementation of the land restitution

component of the 2011 Victims and Land

Restitution Law (please see bar graphs), but a

wide gap persists between the number of

cases the Land Restitution Unit (LRU)

originally estimated it would process before the

law expires in 2021 (360,000),1 the number of

requests it has received for entry into the

registry of abandoned and stolen land to date

(72,623), those claims actually entered (9,711)

and cases with a judicial sentence (1,852)2

(please see triangle graph).

Three things help explain these low numbers: 1.

Inadequate legal framework (some argue that the

current system relies too heavily on judicial

determinations in certain cases, such as properties

classified as baldíos or when there is no opposition,

where administrative decisions might be more

appropriate); 2. Complex security conditions

(undertaking restitution in the midst of an ongoing

armed conflict is an ambitious task and a significant

number of restitution claims include plots that fall

outside macro and micro-focalization zones, which are

areas the government has designated as safe enough

for restitution to proceed, and therefore cannot be

accepted into the registry); and 3. Lack of reliable and

updated land data and information sharing tools

(without reliable knowledge management practices

and technological platforms to store and share

information, GOC entities rely on disorganized,

manual processes that may complicate and slow restitution processes).

1 This estimate is controversial and has been contested by LRU leadership and others, but in 2011, the National Council of Economic and
Social Policy (CONPES in Spanish) issued policy guidelines to finance and ensure sustainability of the Victims and Land Restitution Law,
using 360,000 as a reference point for the GOC's plans and projections. This figure was based on a calculation that consolidated
information on abandonment and possible land takeovers from previous government restitution efforts, and, in a rigorous statistical
process, was corroborated by data from the Monitoring Commission of Public Policy on Forced Displacement’s Third National Verification
Survey. The new GOC administration is currently defining targets for the 2014-2018 period, which will be finalized with the passage of the
National Development Plan Law later this year. In the document “Bases del Plan Nacional de Desarrollo 2014-2018 – DNP,” the GOC
establishes the restitution goal for 2018 as 20,000.

2 Source: SINERGIA, LRU, December 31, 2014

Number of restitution cases with an administrative decision
Source: LRU – Sinergia, *as of December 31, 2014

2014

2013 11,723

14,848*

Number of restitution cases resolved
Source: LRU – Sinergia, *as of December 31, 2014

2014

2013 901

1,852*

Cumulative Land Restitution Policy Progress From 2013-2014

ANALYSIS OF LAND RESTITUTION PUBLIC POLICY
IMPLEMENTATION

Source: SINERGIA, LRU, December 31, 2014

360,000 Estimated universe of restitution cases
over 10-year life of Victims and Land Restitution

Law (1448/2011)

20,000 Restitution goal expected to be
included in GOC 2014-2018 National

Development Plan

72,623 Requests the LRU has
received for entry into the
registry of abandoned and

stolen land

9,711 Claims
actually entered
into the registry

1,852 Claims
with a judicial

sentence
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To increase the quantity of restitution cases, LRDP is focusing on data quality

and availability, considering that supporting legal reform in the current political

environment could backfire and result in an even weaker mechanism to

advance restitution and that the security situation is highly dependent on

whether a peace accord is signed and ratified. Therefore, to maximize limited

resources, strategically focusing on modernizing database management and

improving system interconnectivity can make an important contribution to

restitution policy implementation, with or without a peace agreement.

In terms of improving the quality of restitution cases, LRDP has focused efforts

on supporting relevant actors to understand the specific circumstances and

unique needs of secondary

occupants, women, minorities and

youth. All program actions

encourage government

institutions to adopt a “do no

harm” approach. For example,

current legislation does not

specify how to handle “secondary

occupant” situations and often

times the secondary occupants

are viewed as those invading land

– when in fact, they too may be

victims of the conflict.3

LAND FORMALIZATION

Secure land tenure (i.e. formalization) increases the value of property, allows the government to provide better

services (since it will know who owns what), and it is fundamental for rural development to happen. Other

countries, like Peru, have demonstrated that investment in rural areas begins to flow when a block of land is

formalized. Currently, weak protection of land rights has both made massive displacement possible and

contributed to a depressed rural economy. High levels of informal land tenure have led to distortions in the rural

land market, reduced investment, reinforced majority male dominated land rights, and facilitated inefficient land

use patterns.4 The scope of the formalization challenge is enormous and current policy mechanisms and

operational procedures are woefully inadequate to address the problem.

3 It is important to point out that the term “secondary occupants” refers to those individuals or families, who, at the moment the restitution
process mandated through Law 1448 of 2011 came into effect, were occupying the plots that would eventually come to be restituted under
the law. In reality, while the LRU refers to this population as “secondary” occupants, occupants may be the third, fourth, fifth, etc. person to
occupy a plot.

4 Please see “Country Development Cooperation Strategy 2014-2018: A Path to Peace,” USAID, June 13, 2014,
http://www.usaid.gov/sites/default/files/documents/1862/USAID%20Colombia%20CDCS.pdf

Overcoming a Policy Implementation
Constraint:

Shedding Light on Secondary
Occupants’ Situations

The LRU lacked a methodology to guide its
intervention on plots with secondary occupants.
In response, LRDP validated a secondary
occupant classification methodology and applied
it to 63 case classifications, a number of which
were included in recent restitution claims brought
forth by the LRU Sucre Office. The Program also
came up with recommendations for the LRU to
approach the secondary occupant situation and
to better structure its secondary occupant
program.

Making Restitution Policy
Accessible to All

In addition to speeding up the
restitution process, LRDP is also
committed to ensuring that policy
implementation recognizes and
respects different realities, such as
those faced by people living with a
disability. LRDP provided technical
assistance to the LRU to secure the
inclusion of more
gender/age/disability-sensitive
variables in official forms. A key
modification concerned disability.
Although the LRU did ask about
this previously, the question was
limited to only asking about the title
holder’s status. In suggesting the
LRU modify the form to collect
more disaggregated data (asking
about disability of all members of
the family group), LRDP helped
position the LRU to be better able
to ensure the restituted plot is
accessible by the entire family.
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HOW IS LRDP RESPONDING TO MAJOR CHALLENGES TO LAND FORMALIZATION?

FIVE KEY PROBLEMS

Diverse studies and field pilots conducted by MARD’s
Rural Property Formalization Program and others
demonstrate that the principal bottlenecks preventing

necessary large-scale formalization include:

WHAT ACTION IS LRDP SUPPORTING THE GOC TO UNDERTAKE TO
SOLVE THIS PROBLEM

The current GOC administration is moving toward a more systematic
formalization policy that includes planned interventions. LRDP is supporting this

approach through the following activities:

Out-dated and complex legal and regulatory
framework

The current normative framework must change to allow the GOC to
formalize property on a massive scale for both private and public
properties. The Program is helping to draft a formalization bill to allow
massive formalization to take place, improving existing agrarian
processes for recovery of illegally appropriated state lands and
strengthening legal jurisdiction governing agrarian/rural property
issues.

High costs and perverse incentives that
encourage informality

Developing incentives that encourage formalization by reducing costs,
shortening processing times, and creating other incentives to
encourage formalization; promoting a culture of formality through work
with civil society to promote sustainability of results; and, harmonizing
policies/actions to make sure that beneficiaries of formalization
programs, particularly small-and medium–sized farmers, have access
to the benefits of formalization.

Inadequacy and inaccessibility of current
institutional structure to meet formalization
demands

Disseminating information about property formalization by
strengthening information systems, particularly those related to the
rural cadaster and land registry parcel data.

Lack of property information that is reliable,
up-to-date, accessible and consistent across
various state entities’ databases

Making institutional adjustments to facilitate implementation by
restructuring national institutions, including the creation of a National
Land Authority; improving land governance at the local and regional
level through the use of Municipal Land Formalization Plans; and,
expediting recovery and reversion of state lands, facilitated by the
creation of a new Land Fund established through the peace accords.

Weak institutional capacity at the municipal
and regional level

Stressing the importance of a comprehensive approach to
formalization processes by developing a differential stance aimed at
ensuring equal rights and opportunities for historically marginalized
and vulnerable social groups and by harmonizing and linking
formalization efforts with other relevant state-supported processes,
such as restitution and rural development programs.

As can be seen in the graph “Progress Towards Land

Formalization”, both GOC and LRDP achievements in

terms of titles registered and cases in process are

mere drops in an enormous bucket. Within Colombia’s

current socio-political context, making significant

process on formalization will take time. However,

LRDP’s support to the GOC to design and implement a

systematic land formalization strategy, reduce costs,

review and revise the legal framework, and build local

capacity to rollout reforms are oriented toward long-

term results on a massive scale. Given the restraints

outlined above, these are not expected to have an

immediate impact. While the Program’s methodical

approach may not yield fast numbers, it is the only way

to proceed given the magnitude of the problem and the

importance of sustainable and inclusive solutions.

Progress Towards Land Formalization
*Titles registered and cases processed with LRDP Support. Source: Massive Registration of
Adjudicated Land Committee Minutes, May 27, 2014, CONSUCOL Case Review and INCODER
database cross-reference | **Titles registered and cases processed by the GOC Ministry of
Agriculture and Rural Development Rural Property Formalization Program

Cases Supported by
Colombian Government**

Cases Supported by
LRDP*

781

Cases Supported by
Colombian Government**

Cases Supported by
LRDP*

885

26,744

4,373

Number of titles registered - 2014

Number of cases in process - 2014

1,700,000 approximate number of informal land plots
(48% of the total number of rural properties)
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RURAL DEVELOPMENT

Two key driving factors of rural development

and socioeconomic progress in the

countryside include an increase in public

investment in rural municipalities and

departments, which is the responsibility of

the national Colombian government, and

investment of budget allocations in rural

development sectors and activities, which falls on the shoulders of regional entities. Perhaps more so than ever

before, the national government has made the rural sector a priority, as demonstrated by increased budget

allocations for 2015 and the MARD’s emphasis on decentralizing its support – i.e. empowering regional entities.

This is a step in the right direction. The 65 percent annual increase in resources directly allocated to agriculture

and rural development at the regional level shown in the chart above is a welcome change, but it alone is not

sufficient to create the conditions for rural growth. Doing so implies enhancing the ability of new and reformed

GOC institutions to accelerate the land restitution process and speed the issuance of land titles, spurring private

sector investment in former conflict zones and building the capacity of producer organizations to deliver services

to their members.5 Furthermore, resources allocated in Bogotá remain far away from the lives of campesinos until

funds actually start to flow through agile mechanisms (i.e. rural public entities must be able to effectively spend

allocated resources). LRDP’s principal role is to serve as a bridge between the rural citizenry and the GOC – to

ensure investment reaches those most in need and to help facilitate joint actions across local, regional and

national levels of government in the service of improved quality of life for the Colombian campesino.

Building local capacity to plan for and manage public funds through support to both individual and organizational

human resources is an important part of this linkage function. In line with this goal, this quarter the Program

trained 743 people on rural development topics around the country and, in coordination with regional entities in

Montes de María, LRDP built capacity of 54 public officials and 41 representatives of producer and campesino

associations to use the government budget request format (known as the general adjusted methodology, MGA) to

develop projects and resource management plans. Forty-nine MGA-structured projects were developed (45

municipal, 4 departmental).

At the same time, LRDP is engaged with three major and historically significant GOC initiatives:

1. The June 2013 Preliminary Peace Accord on Agrarian Affairs, which mandates the adoption of a

comprehensive approach to rural development with a regional focus -- The Program provided inputs to the

National Development Plan that called for defining the Comprehensive Rural Development Program with a

Regional Focus (PDRIET) as an instrument to formulate and implement rural development policy with a

gender-sensitive approach and has advanced PDRIETs in LRDP focus regions (please see page 21 for

detailed progress per region). Later this year and throughout the rest of the program, LRDP will focus on

supporting the implementation of productive supply chains and public private partnerships (PPPs), which are

core areas of PDRIETs.

2. The September 2013 Grand Agrarian Pact, originally intended to provide resources for community generated

projects and served to collect policy suggestions from the grassroots level -- LRDP responded to the GOC’s

request for assistance in the design and roll out of the Pact. Key areas of support included direct technical

assistance to develop participatory methodology for municipal and departmental rural development council

meetings, subcontracts with three organizations to raise awareness of the Agrarian Pact and provide

5 Please see “Country Development Cooperation Strategy 2014-2018: A Path to Peace,” USAID, June 13, 2014,
http://www.usaid.gov/sites/default/files/documents/1862/USAID%20Colombia%20CDCS.pdf

Percentage increase in resources directly allocated to agriculture
and rural development at the regional level in targeted areas
Source: DNP; Calculations by LRDP

Average Annual
Increase

Annual Increase
From 2014-2015

65%

21%
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assistance to communities to structure 119 project funding proposals in 34 municipalities and four

departments, and a subcontract with Fundación Ideas para la Paz (FIP) to gather, classify, analyze and

systematize public policy inputs for MARD. While current MARD officials are not emphasizing the Agrarian

Pact, they are working on the Regional Coordination Plans (PARES) initiative to increase the flow of resources

and support to the regions. LRDP is working with the MARD to push this initiative forward.

3. The 2014 National Planning Department (DNP) Rural Mission, which is developing a new 20-year public

strategy to reduce the large urban/rural poverty gap and increase the competitiveness of the rural sector --

LRDP inputs related to rural development focus on strengthening the role of Secretaries of Agriculture as a

sector agency with its own budget and a proposal for a new institutional framework for regional rural

development, proposing participation, fiscal decentralization, flexibility, increased regional capacity, defined

rural public policies, empowerment of local actors, and evaluation and follow up as its ideal attributes.

MONITORING AND EVALUATION GOC

LRDP contributes to building government-wide capacity to

manage and share land information in order to streamline

and scale up restitution and formalization processes in

Colombia. Previous efforts to overhaul data management

and exchange processes have faltered, primarily because

institutions were unwilling to cede control over information

they manage. However, since 2011, with the passage of

the Victims and Land Restitution Law, relevant GOC

entities must participate in the National Information

Network (RNI). In conjunction with the launch of this

network, LRDP is supporting the RNI Land Committee to

build an information clearinghouse known as the “Land

Node” (NDT). Developed with the political sensitivities of

GOC entities in mind, the NDT will only provide access to

land data. Management of the data, including creation

and editing, will remain the responsibility of each entity involved.

The NDT platform’s operation depends on GOC agencies like the Land

Restitution Unit (leader of the RNI Land Committee), Superintendence of

Notary and Registry (SNR), Colombian Institute for Rural Development

(INCODER) and the Agustín Codazzi Geographic Institute (IGAC) owning and

operating better functioning technological systems that enable information

exchange and improve overall agency performance. As a result, to support the

Land Node's operation, LRDP is also focusing on strengthening existing GOC

systems or supporting the GOC design and procure new systems. In total, the

Program is supporting 12 systems, including the Land Node. These include

systems to monitor government-wide indicators such as the National System

for Public Sector Performance (SINERGIA), systems to monitor the restitution

process and help relevant GOC agencies track information requests and

obligations resulting from judicial orders, and database management systems,

such as the National Cadaster System, which is intended to be the main source

of information for all GOC agencies to identify land plots.

Land Node Benefits

 Accessible and reliable data
is essential to increase the
speed and quality of the land
tenure process

 Strengthens institutions’
knowledge management
capacity

 Facilitates official responses
to requests for information

 Encourages compliance with
Article 76 of Law 1448/2011
(real-time information
exchange), interoperability
aspects of the E-Government
Strategy and the "Paperless"
Presidential Directive

 Protects integrity of data

Modernizing Colombian Land Information Systems
Facilitates Formalization and Restitution, Key Conditions
for Inclusive Rural Economic Growth

LRDP is supporting the GOC to manage and share critical land
data through the development of the Land Node. The Land
Node’s operation requires good document management practices
and systematized data from each participating entity

One step of the modernization process is the digitalization of
data. In an activity with IGAC (owner of the centralized land
cadaster), LRDP has digitalized 1,785 tapes, recovering 764,846
property files. These tapes cover a period of peak displacement
in Colombia. Now that the information stored on the tapes is more
readily accessible, the speed and quality of key land processes is
expected to improve.
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2.B FY15Q1 QUARTERLY REPORT OVERVIEW AND HIGHLIGHTS

This LRDP quarterly report details accomplishments and challenges that occurred during the reporting period

(FY15Q1: October - December 2014). Status updates for 50 technical sub-activities from the LRDP Year 2 Work

Plan are included in Section 3 and program management advances are detailed in Section 4. Annex A includes

comprehensive progress against indicators from the LRDP Activity Monitoring and Evaluation Plan (AMEP).

Carrying out land restitution in the midst of a conflict is a significant challenge. The murder of a topographer

working on a case in Antioquia in 2014 underscored the risks involved in returning abandoned or stolen land to its

original owners through the restitution process. To help better protect Land Restitution Unit (LRU) staff and

contractors, this quarter LRDP undertook a comprehensive review and redesign of the entity’s security protocols.

By tailoring safety procedures to specific tasks, this activity should help keep staff safer, creating an environment

that is more conducive to the restitution process.

Land tenure informality in Colombia is high and can be found in all departments of the national territory. According

to available estimates, over 50 percent of plots have not been formally titled or recorded in the property registry.

This is a pervasive problem that limits sustainable rural development. Primarily, widespread legal uncertainty

undermines the dynamism of agricultural markets and can contribute to social conflict and land grabbing,

disproportionately affecting small- and medium-size farming families. This is an issue that cannot afford to wait for

action if and when a peace accord is signed. LRDP’s efforts to help the GOC develop a comprehensive regulatory

framework and new institutional architecture to address this pressing matter are aimed at preparing the

government for an urgent and timely massive land formalization effort whether or not a peace agreement is

reached.

LRDP delivered recommendations to the GOC for inclusion in the 2014-2018 National Development Plan (NDP).

Inputs focus on ways to resolve the issues of secondary occupants in land restitution policy, a proposal for a new

land entity, a systematic approach to land formalization, institutional strengthening of Secretaries of Agriculture,

and use of Comprehensive Rural Development Programs with a Regional Focus (PDRIETs) for regional rural

development.6 Incorporation of an integrated set of recommendations in the NDP, which is a roadmap for the next

GOC administration’s work and sets the stage for future budget allocations, is a substantial accomplishment. If

adopted, the foundation will exist to facilitate the Program’s future work on these issues. LRDP also supported the

National Planning Department’s (DNP) Rural Mission, a GOC task-force established to develop a set of 20-year

policy recommendations to “repay a historic debt to the countryside.” This quarter, LRDP helped the DNP

conceptualize new public infrastructure for the agricultural sector and develop policy guidelines for rural land

tenure planning.

The ultimate purpose of the Victims and Land Restitution Law (1448/2011) is to promote national reconciliation.

However, the GOC is frequently criticized for delays in the implementation of the law, particularly the land

restitution component. This quarter, LRDP made significant progress on the design and development of key

information systems to help create institutional efficiencies that accelerate and improve the quality of the

restitution process for rural Colombians.7

On the program management and administration side, the chief accomplishment of the past quarter was the full

rollout of the Mission platform (an automated management tool used by the Program). The Mission Approval

Module had been operational since July 2014 but in October, LRDP launched the Activity, Time, Travel and SOP

(Standard Operating Procedures) modules. Mission is now the primary repository for information related to activity

implementation. Additional achievements include the completion of the remodeling of the regional offices in

Villavicencio and Valledupar and the hiring of 23 long-term staff, including the field representative for Southern

Tolima in late December 2014.

6 Inputs are subject to modification before the NDP law is passed.

7 Please see Annex F for a detailed progress update on these systems.
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Political dynamics in counterpart agencies and turnover in government leadership can influence the flow or

direction of program activities. LRDP faced this kind of challenge during the quarter and expects to continue to

confront it throughout the next four years given the political nature of any institutional strengthening program. Over

the long-term, LRDP efforts to institutionalize technical solutions are aimed at sustainability and safeguarding

against the possible negative effects of personnel changes.

3. PROJECT ACTIVITIES

3.1 COMPONENT 1: INCREASE CAPACITY OF THE GOC TO RESTITUTE
LANDS TO VICTIMS OF CONFLICT

Required Result 1.1: Increase capacity of national and local LRUs to implement the land

restitution policy throughout Colombia

Activity 1.1.1: Introduce performance management systems that link budgets, action plans, and
procurement to results and provide enforcement mechanisms

Activity 1.1.1.a: Improve management capacity and skills of senior LRU officials (STTA)

Sub-Activity Status In Progress

This reporting period, LRDP supported the LRU to conduct 10 strategic management workshops. The Program

provided technical assistance to assess attitudes within the LRU utilizing a Likert scale.8 LRDP also supported the

LRU conduct the entity's Integrated Management System's (SIG in Spanish) perception survey, which pointed to

areas for improvement. Results indicate that LRU staff are open and willing to change. LRDP recognizes the

value of linking the results of these surveys with the Program's own Rapid Institutional Assessment (RIA) of the

LRU. In January 2015, LRDP will meet with the LRU to define priority actions to strengthen the SIG stemming

from the assessments conducted.

Activity 1.1.2: Strengthen risk-management to protect LRU staff, victims, and field assistants

Activity 1.1.2.a: LRU security protocols updated (STTA)

Sub-Activity Status Complete

Undertaking land

restitution in the middle

of an armed conflict is a

gargantuan task and

improving security is a

key element of the

policy’s successful

implementation. Security

protocols, which spell

out the necessary steps

LRU staff should take to

ensure their protection, are fundamental. At LRU’s request, LRDP agreed to provide technical assistance to help

the entity entirely rework and update its security procedures. Previously, the LRU relied on a broad document that

may not have captured the diversity of tasks and functions LRU staff carry out. This reporting period, LRDP

8 A Likert scale is a psychometric instrument used in survey research that asks participants to evaluate the subjective truth of a statement
according to their perception of reality. The format of a typical five-level Likert may include these responses: Strongly disagree; Disagree;
Neither agree nor disagree; Agree; or, Strongly agree.

A major obstacle to returning land to original owners is

physical insecurity. According to data from the Attorney

General’s office reported in a recent Amnesty International

publication,1 at least 35 land activists or people associated

with the land restitution process have been murdered since

the Victims Law was passed in 2011. For example, in July

2014, an LRU topographer working a case was assassinated

during a field visit in the department of Antioquia. LRDP

provided the LRU with targeted technical assistance that will

help it better protect its staff, which should help safeguard

the restitution process for all Colombians.

1 "A Land Title is Not Enough: Ensuring Sustainable Land Restitution in
Colombia," Amnesty International, November 2014,
https://www.amnesty.nl/sites/default/files/public/land_restiution_eng.pdf
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helped the LRU customize the protocol to cover specific roles and responsibilities, which will facilitate risk

management and promote security. Clear communication channels and excellent information sharing with the

LRU helped the Program draw up accurate risk maps and provide specific safety recommendations. LRDP also

conducted field visits to regional LRU branches to ensure the final recommendations matched the reality on the

ground. This activity is now complete but LRDP expects the LRU may request additional assistance to harmonize

these protocols with the SIG.

Activity 1.1.2.b: Support pilot community participatory non-technical survey as part of the demining processes
(Grant)

Sub-Activity Status Planning Phase

LRDP initiated a series of planning actions in FY15Q1 to structure future support under this sub-activity. LRDP

attended a meeting at the US Embassy to agree on support to participatory community demining surveys. To

determine where the survey will be undertaken, the Program conducted feasibility assessments during visits to

three municipalities in Bolivar (San Juan Nepomuceno, San Jacinto and Cordoba). Although scheduled to

commence in FY15Q2, the ultimate decision of where and when to conduct this survey largely depends on the

government entities involved. The Program is willing to provide support once all required institutional decisions

are made.

Activity 1.1.3: Support the LRU Compensation Fund to assist victims with debt relief

Activity 1.1.3.a: Support the design and train staff in the use of the Compensation Fund’s Financial Model

Sub-Activity Status In Progress

This reporting period, LRDP continued support to the LRU to design a cash flow management model that will

allow the LRU Compensation Fund to estimate future cash requirements in accordance with projected judicial

rulings and restitution cases. LRDP is also developing a technological application to accompany the model. While

financial modeling is centralized in Bogota, the Program is currently beta testing it in conjunction with a series of

regional trainings to validate the tool’s design and raise awareness of the compensation process. Increasing

efficiency of the LRU’s budgeting and planning mechanisms and providing LRU staff at the regional level with

information about the full scope of benefits offered under the law (such as compensation) aims at improving policy

implementation for the campesino. In FY15Q2, LRDP will finalize the activity and hold a close out meeting with

the LRU Compensation Fund Director.

Required Result 1.2: Support, strengthen, and/or improve legal and administrative procedures

that govern land restitution policy and advocate adoption of approaches to ensure that GOC

meets its targets for restitution

Activity 1.2.1: Support the design and implementation of a training strategy for relevant GOC entities
responsible for implementing land restitution policy as well as for land restitution policy beneficiaries

Activity 1.2.1.a: Design and conduct in depth technical courses tailored to specific audiences within the LRU.
These courses will include restitution processes, environmental regulation, and other topics. (Subcontract/STTA)

Sub-Activity Status In Progress

The LRU lacks a training and capacity building strategy. LRDP’s technical support in this area is therefore

multifaceted and includes long- and short/medium-term efforts. This reporting period, LRDP made significant

progress on two short/medium-term actions: 1. Work with the Ombudsman's Office (known as Defensoría del

Pueblo – DP – in Spanish) and, 2. Support to the LRU to implement the Multidisciplinary Case Clinic (MCC)9.

On the first front, LRDP helped establish a bilateral roundtable between the LRU and the DP and contributed to

the development of a training methodology focused on building the capacity of regional ombudsmen to carry out

9 The MCC is a joint initiative from the LRU, Agustin Codazzi Geographical Institute (IGAC), the Colombian Institute for Rural Development
(INCODER) and the Superintendence of Notary and Registry (SNR).
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their land restitution responsibilities. The Program carried our seven trainings with over 150 staff from the DP. The

DP will replicate the methodology and carry out trainings in additional regions. LRDP witnessed varying degrees

of institutional commitment to the activity in different regional offices and is planning to design a second phase of

training with the DP that hopes to encourage greater sustainability and focus more on the law’s differential

approach to vulnerable populations.

Also during the reporting period, LRDP held MCCs in Cúcuta (Northern Santander), Cartagena (Bolivar) and

Pasto (Nariño). As a result of the implementation of the LRDP-designed MCC methodology, the LRU's National

System for Victims’ Assistance and Comprehensive Reparations (SNARIV) group is tracking progress towards

institutional assurances made during each clinic. Nevertheless, a major challenge remains that at present, no

formally binding document is produced during the MCC. LRDP is working to help the government overcome this

obstacle and expects to organize a high-level meeting in early FY15Q2 to gain buy-in from the directors of

participating entities. Four additional MCCs are scheduled to occur during the next reporting period.

Activity 1.2.3: Support information and knowledge management (IKM) framework to improve
administrative and judicial processing of restitution claims in the LRU

Activity 1.2.3.a: Support the implementation of the LRUs Integrated Management System (document
management process/digital record) (Subcontract/STTA)

Sub-Activity Status In Progress

Led by Component 4, LRDP has assisted the LRU comply with the government-wide “zero paper” mandate by

supporting the entity develop a digital casefile system. To date, the Program has supported the verification,

correction and update of information in restitution requests in the registration, claim and ruling stages. During

December 2014, LRDP supported the review of 558 claims, 46 of which correspond to restitution requests made

in LRDP focus regions. This effort is complementary to the Program’s support to LRU information systems and is

an important input for the interoperability that the Land Node aims at (these are reported in more detail under

activity 4.1.2).

Activity 1.2.4: Strengthen procedures and approaches in the land restitution policy to broaden

participation of women, children, teenagers, and Afro-Colombian and indigenous populations

Activity 1.2.4.a: Build a common language and priorities for restitution (Grant)

Sub-Activity Status In Progress

Restitution judges lack knowledge of the legal framework for restitution of collective territories to Afro-Colombian

and indigenous populations. There is weak communication between the LRU and the judicial branch, and

government authorities do not normally recognize traditional authorities as part of the Colombian state. As a

result, LRDP is assisting the GOC to create a methodology to unite traditional, judicial, and administrative

authorities in a productive dialogue to resolve specific regional cases. Through eight separate events throughout

the country, it is expected that understanding will be reached between the various entities regarding each one’s

specific role in the collective restitution process. To ensure compliance with the agreements reached, government

oversight agencies will participate in these encounters. Clear understanding of roles and responsibilities by

regional entities will facilitate restitution of collective territories in the future. This reporting period, through direct

implementation, LRDP launched an interagency working group for this purpose. Thanks to the Program’s support,

all participating GOC entities, including the LRU, Victims Unit and the Superior Judicial Council (CSJ), have

pledged counterpart funds to implement the project and are actively involved in coordinating their efforts. Limited

access by outsiders is a challenge to any kind of work with ethnic communities and must be addressed correctly.

To overcome this hurdle, LRDP is working through a grant to a trusted local organization, the Consultancy for

Human Rights and Displacement (CODHES), which has a distinguished track record and substantial credibility

with campesino and ethnic communities. Two events are expected to take place next quarter.

Activity 1.2.4.b: Conduct an assessment to identify and classify the land seized from ethnic communities. (STTA)

Sub-Activity Status Planning Phase
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This reporting period, LRDP defined which community it would work with on this task, selecting eight indigenous

reserves in Puerto Gaitán (Meta) where members of the Sikuani peoples live. The Program is in the process of

hiring consultants with existing links to the community to mitigate any potential difficulty accessing the territory.

Next quarter, LRDP will reach out to traditional authorities to obtain their clearance to enter the reserves and

collect information. The Program will also undertake institutional research to shed more light on the status of

these eight areas.

Activity 1.2.4.c: Disseminate, solicit feedback, and implement judicial tools available to women with respect to
differential restitution procedures (STTA)

Sub-Activity Status In Progress

In year one, LRDP compared LRU restitution requests with judicial rulings and found that lawyers could have

made better use of existing Colombian and international law in their representation of particularly vulnerable

clients. In response, LRDP helped the LRU design a manual that maps out specific steps lawyers can take to fully

protect these victims, including templates for legal concepts and background information that are sensitive to

gender, age and disability issues that can be easily adapted. At present, LRDP is working to turn this hard copy

manual into a software application. While it has been challenging to validate the tool with the LRU's legal office,

LRDP expects to conclude development next quarter. Once complete, LRDP will pilot the application with LRU

offices across the Program's four regions.

Activity 1.2.4.d: Provide training on land rights with a differential approach (Direct implementation)

Sub-Activity Status In Progress

Women are at a disadvantage when it comes to knowing about their rights surrounding land. The Colombian

government has a responsibility to disseminate information to increase women’s awareness of property rights,

including the restitution process. In this context, and in collaboration with the LRU, LRDP's gender and minorities

team developed the first version of a methodology and content for a series of workshops for women. The

methodology, which LRDP helped the LRU implement in four sessions (two in Cauca, one in Montes de Maria

and one in Meta), can be tailored to actual situations a woman might face depending on specific circumstances

(whether she lives in a rural area, is a victim, is eligible for or has already claimed and received land restitution, is

indigenous or Afro-Colombian, among other considerations). During the next quarter, LRDP will conclude the four

remaining workshops and work to consolidate the training methodology so it can be replicated as part of the

LRU's broader capacity building strategy. Lessons learned and feedback collected through this series will help the

LRU better structure its Women’s Special Access Program.

Required Result 1.3: Build institutional capacity of entities involved in the land restitution

process, ensuring more effective interagency coordination in the fulfilment of their mandates,

both in the administrative and judicial stages of the process and to comply with respective

sentences

Activity 1.3.1: Catalyze inter-agency coordination through activating working groups as established by
the law for land restitution policy implementation: Regional Transitional Justice Committees, restitution
subcommittees, and Local Operational Committee for Land Restitution

Activity 1.3.1.a: Activate the capacity of land restitution subcommittees (part of municipal transitional justice
committees) to implement inter-agency agreements and action plans, prepare budgets, and support victim
reparation in LRDP regions (Direct Implementation, Subcontract)

Sub-Activity Status In Progress

LRDP collaborated with the group in charge of national coordination of the LRU's SNARIV team to structure this

activity. The Program provided technical assistance to implement five land restitution subcommittees (two in

Sucre, one in Bolivar and two in Cordoba) with participating GOC entities. LRDP held an interagency meeting with

the Cauca Governor’s Office to discuss the establishment of a subcommittee there. Land restitution

subcommittees are legally mandated and intended to be spaces where local actors can coordinate their actions to

fulfill the requirements ordered in a judicial restitution ruling. A challenge hindering performance of the

subcommittees is that entities are not always aware of their responsibilities and do not have incentives to work
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together. As a result, LRDP has taken, and will continue to promote, actions that encourage coordination and the

application of a differential approach to strengthen these subcommittees. For example, in Montes de Maria, LRDP

supported the LRU and the Victims Unit develop technical guidelines to harmonize their activities. The Program

also provided feedback on a draft restituted plot delivery protocol. Political will to implement these tools is required

for their full effect to be felt by campesinos. During the next reporting period, LRDP will provide technical

assistance to the Sucre and Bolivar subcommittees and help them circulate the technical guidelines and protocol

for comment and, eventually, formal adoption.

Activity 1.3.1.b: Strengthen the implementation of communication strategies of relevant GOC entities for internal
processes as well as for the community (Direct Implementation/Grant)

Sub-Activity Status In Progress

Phase one of support to the LRU on communications issues (development of key messages, high-level advising

on LRU positioning) wrapped up early this reporting period and serves as a good basis to structure future

technical assistance. After holding meetings in Bogotá and Cartagena with representatives from the LRU's

national communications office and regional LRU communications managers and in Cauca with the director of the

communications office and the Regional LRU Director, LRDP helped to outline a set of general guidelines to

orient a community-directed strategy at those who stand to benefit the most from the restitution policy. It will be

important to encourage a link between the LRU's social areas and the communications office as the project

moves forward given that the point of this activity is to help the LRU comply with its legal mandate to reach victims

with informative messaging regarding their rights. During the next reporting period, LRDP will hire short-term

social communications consultants with experience in community media to implement the "Land Restitution Social

Communications Strategy."

As a part of these efforts to provide communities with relevant information about land restitution, work is also

ongoing through a grant agreement with Fundación Ayara, an NGO founded in 1996 by a group of Colombia

youth. Fundación Ayara draws on hip-hop culture's potential to promote positive child and youth development by

engaging young people through music and dance. LRDP's efforts with Fundación Ayara focus on raising

awareness of property rights among 60 Afro-Colombian youth in Northern Cauca. The Program is currently

defining which topics this communications campaign will cover in consultation with the LRU. It is important that

complicated legal and technical concepts are translated into a language that is accurate, accessible, and easy to

understand. LRDP will initiate youth trainings during the next reporting period and begin to develop songs, jingles

and performance pieces. The Program will also support the LRU to make agreements with local authorities to gain

their backing of the project and develop local and national partnerships to expand the reach of these activities.

Activity 1.3.2: Provide technical assistance to regional entities to fulfill their obligations related to the

land restitution policy

Activity 1.3.2.a: Strengthen the capacity of municipalities to implement land restitution policy for budgeting and
allocation of resources within existing mechanisms (Direct Implementation, Subcontract)

Sub-Activity Status In Progress

A Regional Action Plan (PAT), in accordance with the Victims Law, is a department or municipality's principal tool

to implement programs, actions and strategies related to violence prevention, victim's assistance and

comprehensive reparation actions for victims of the armed conflict. With the upcoming local elections in 2015,

municipalities will need to design new PATs. At the national level, LRDP is coordinating with the leader of the

LRU's SNARIV group to structure work with local mayors' offices that extends beyond the scope of SNARIV land

restitution subcommittees. A number of targeted municipalities were selected for comprehensive technical

assistance to strengthen implementation of restitution policy through this mechanism. In Cauca, the Program will

provide assistance in the municipalities of Santander de Quilichao, Miranda and Buenos Aires. In a meeting with

Cauca's LRU Regional Director, LRDP also obtained LRU buy-in to include individual and collective restitution

issues in PATs where the Program will help the LRU implement a communications strategy, including the

municipality of Suarez. In the upcoming reporting period, LRDP's work with mayoral offices will continue. LRDP is

conscious of the need to coordinate efforts on this front with other international cooperation agencies that also

work on PATs.
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Activity 1.3.2.c: Impact the National Development Plan, promoting the allocation of national budget resources to
municipalities and other GOC entities related to restitution, for the implementation of restitution policy (Direct
Implementation, STTA)

Sub-Activity Status Complete

LRDP's specific restitution-related inputs provided to the National Planning Department (DNP) for inclusion in the

National Development Plan (NDP) relate to: 1. The secondary occupants program; 2. Strengthening of the Public

Prosecutor's Office,10 particularly on secondary occupant issues; 3. Institutional strengthening of agencies

responsible for implementing land restitution policy; and, 4. Alternative conflict resolution mechanisms. Requisite

political will to implement these initiatives is essential. LRDP will schedule a final presentation of inputs submitted

to DNP during the next reporting period. The DNP will present the National Development Plan to Congress for

consideration and approval in February 2015.

Activity 1.3.3: Support interconnection of rural cadaster, property registries, and update records

Activity 1.3.3.a: Conduct a pilot of parcel identification that simultaneously serves cadaster survey and restitution
and formalization processes (Subcontract)

Sub-Activity Status Planning Phase

The Program met with IGAC during the reporting period and agreed on the parcel identification methodology to be

implemented through the Program's massive land formalization pilots in Ovejas (Sucre) and Santander de

Quilichao (Cauca). A technical meeting with representatives from IGAC, SNR, the Ministry of Agriculture and

Rural Development (MARD) Formalization Program, the Colombian Institute for Rural Development (INCODER)

and the LRU is planned for January 2015. The meeting will serve to define roles, counterpart resources and

scope of each entity's involvement in this pilot parcel identification pilot.

Activity 1.3.4: Support analysis of judicial rulings and strengthen the institutional capacity to apply

sentences of post-judicial ruling actions in the land restitution legal framework

Activity 1.3.4.a: Propose solutions for dealing with secondary occupants (Direct Implementation, STTA,
Subcontract)

Sub-Activity Status In Progress

This reporting period, LRDP validated the methodology to characterize secondary occupants and classified 63

specific circumstances, some of which were included in recent claims filed by the LRU's branch in Sucre.11 The

Program also came up with recommendations the LRU can use to tackle the issue of secondary occupants and to

improve its Secondary Occupant Program. Designing and implementing solutions (such as alternative justice

mechanisms) that enable the government to fulfill the spirit of the law and promote national reconciliation is no

easy task. Given its complexity and the positive results of LRDP's work to date, the Program is planning a second

phase of support that will focus on legal analysis and exploration of the link that secondary occupants have to the

plots they are inhabiting.

10 In Spanish, the Ministerio Público, which includes the Inspector General’s Office, Ombudsman’s Office and municipal ombudsmen.

11 LRDP obtained special approval from USAID so that the LRU could include this information. The unique nature of this permission relates
to the fact that the LRU requested to use the information before LRDP had submitted to USAID and because LRU had to assume full and
sole authorship of the content in order to include it in a restitution claim.
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3.2 COMPONENT 2: STRENGTHEN THE CAPACITY OF THE GOVERNMENT
OF COLOMBIA TO FORMALIZE RURAL PROPERTY

Required Result 2.1: Increase capacity of INCODER and GOC institutions to improve and

implement agrarian administrative processes related to public land titling and management

Activity 2.1.1: Reform administrative procedures and agrarian processes for the titling of state-owned

land

Activity 2.1.1.a: Carry out a legal analysis and propose recommendations aimed at improving public land titling
processes and other public land access mechanisms (Subcontract, STTA)

Sub-Activity Status In Progress

This reporting period, the Program concluded its analysis of legal paths to formalization of state lands (baldíos)

and property from the National Agrarian Fund (FNA) based on fieldwork conducted through its Montes de María

formalization pilot, described in more detail in activity 2.2.3. In addition, together with INCODER, SNR, Rural

Agricultural Planning Unit (UPRA), MARD, LRU and IGAC, LRDP finalized a first draft of an analysis of the legal

and operational bottlenecks in the registration of state land adjudications. The Program conducted this in

conjunction with its INCODER/SNR database cross-reference project described in more detail in activity 2.2.2.

These products are important inputs to the draft formalization bill, described under activity 2.2.1. The Program is

currently preparing a final report regarding information collected in Montes de Maria in collaboration with the LRU

and INCODER. A second legal analysis about the baldío adjudication process is planned along with a final report

that includes legal and operational recommendations based on its work preparing INCODER titling resolutions for

registration, described under sub-activity 2.2.3.b.

Activity 2.1.2: Create or strengthen institutional capacity for the administration of all agrarian processes

related to rural property

Activity 2.1.2.a: Propose an appropriate institutional model for the effective implementation of all agrarian
processes related to land administration (Subcontract, STTA)

Sub-Activity Status In Progress

LRDP is directly supporting the DNP's "Rural Mission," comprised of a group of experts led by renowned

Colombian economist José Antonio Ocampo. The purpose of this initiative is to assist the national government

develop a rural agrarian policy for the coming years. It is essentially a strategic, institutional plan to strengthen the

implementation of rural development initiatives in a post-conflict era (after the signature and ratification of the

Peace Accords). One element of the Program's support is helping the GOC formulate a comprehensive land

tenure planning policy. LRDP prepared and delivered a first draft of the document to DNP following its

presentation to and review by USAID. In line with this goal, the Program submitted a complementary proposal

with main guidelines for a new institutional arrangement. Although uncertainty over the executive team and leader

of the Mission's capacity to implement the proposed recommendations does exist, LRDP is helping mitigate this

risk through its interagency coordination role described under activity 2.2.2. Next quarter, LRDP will develop a

second draft of the Rural Mission’s institutional architecture model, taking into consideration the recommendations

presented by institutional actors following the first presentation.

Activity 2.1.2.b: Submit proposals to strengthen the public policy framework related to property and land tenure
(Subcontract, STTA)

Sub-Activity Status In Progress

In addition to the institutional structure proposal, LRDP also provided the DNP Rural Mission with policy

recommendations to strengthen the government’s ability to design a land tenure policy with a social dimension.

The Program delivered this land policy draft document to DNP during the reporting period.

An element that has hindered LRDP's efforts to formulate relevant policy recommendations has been the lack of

information and reliable, up-to-date data. In response, the Program reached out to relevant GOC agencies with
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questions and turned to working groups to collect necessary information. During the next reporting period, LRDP

plans to develop a database to store institutional responses to its information requests and expects to present a

second draft of its policy inputs on land tenure to the Rural Mission.

Activity 2.1.3: Facilitate women’s access to formalization and titling of collective territories, and advocate

for gender and ethnic-differentiated approaches

Activity 2.1.3.a: Formalization of territorial rights for Afro-Colombian communities - Pilot project in Northern Cauca
coordinated with ACIP (STTA, Workshops)

Sub-Activity Status Planning Phase

Although originally scheduled to commence and conclude during this reporting period, LRDP will begin this sub-

activity in FY15Q2, with work extending throughout FY15. Conceptually, it is important to clarify that this “pilot” will

not be aimed at formalizing Afro-Colombian rights (which is more the domain of USAID ACIP). The pilot will be

structured as a situational analysis that delves into specific challenges and institutional bottlenecks hindering land

formalization for this community. LRDP will coordinate actions with ACIP and other relevant actors as appropriate.

Activity 2.1.3.b: Analysis of discrimination to women in three different formalization processes (STTA)

Sub-Activity Status In Progress

This reporting period, through the Montes de Maria formalization pilot described in more detail under activity 2.2.3,

LRDP identified a number of obstacles preventing women's access to formalization processes. For example, one

of the highest barriers faced is the lack of recognition that women have direct rights to land, independent of any

rights she may derive because of her marital relationship. During the next reporting period, LRDP will present the

final results of this study to local and national actors, in close coordination with USAID.

Required Result 2.2: Increase capacity of the MARD and GOC institutions to execute rural

property formalization on public and private lands

Activity 2.2.1: Develop a legal framework to support massive formalization policies by the GOC

Activity 2.2.1.a: Support the government in dissemination of the formalization bill to congress and other
stakeholders (Subcontract)

Sub-Activity Status In Progress

In FY14, LRDP applied lessons learned through ongoing projects such as the Montes de Maria formalization pilot

(activity 2.2.3), the SNR/INCODER cross-reference (activity 2.2.2) and others to its work with the Colombian

government to develop a legal framework that supports systematic/massive land formalization processes that are

less expensive and more agile. This reporting period, together with MARD, INCODER, SNR, IGAC, LRU and

UPRA, LRDP completed and discussed a draft formalization bill. A proposal for the legal process to formalize

public land on a massive scale was included in the text. LRDP circulated the document for comment at the

regional level during five workshops (Montería-Cordoba, Pereira-Risaralda, Tunja-Boyacá, Popayán-Cauca and

Sincelejo-Sucre) with representatives from MARD, INCODER, the judicial system, local notaries and registrars,

and delegates from gubernatorial and mayoral offices. Although challenging, LRDP supported the GOC to

integrate a multitude of perspectives and to reconcile conflicting opinions through this dissemination process by

helping classify inputs using a framework the Program helped design. Uncertainty exists about political will in the

new GOC administration to support the bill, particularly in MARD, the Office of the High Commissioner for Peace,

SNR and INCODER. Nonetheless, to ensure that discussions continue to take place, the Program plans to deliver

the draft bill to the Colombian government following review by USAID during the next reporting period.

Activity 2.2.2: Strengthen the institutional capacity of the MARD and authorities involved in the design

and implementation of efforts for mass land formalization

Activity 2.2.2.a: Support catalytic inter-institutional coordination (Direct Implementation, STTA)

Sub-Activity Status In Progress
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The Program plays a fundamental role in promoting the interagency coordination and cooperation that is required

for progress on land formalization issues. Actions aimed at the design and implementation of a systematic land

formalization strategy, cost reduction, review and revision of the legal framework, and local capacity building to

roll-out reforms are facilitated when relevant GOC entities (MARD, MARD Formalization Program, INCODER,

IGAC, SNR, LRU, UPRA, judicial branch and local authorities) come together and coordinate their actions. This

reporting period, interagency meetings and working groups on the formalization bill and massive baldío

adjudication registration projects met regularly. On December 19, LRDP supported the GOC to host an

interagency workshop focused on municipal formalization plans. The existence of these venues helps mitigate the

effect of changes in GOC leadership or implementation gaps created when key officials leave their positions.

Supporting the institutionalization of reform efforts contributes to their sustainability. During the next reporting

period, LRDP will provide technical assistance to a workshop to polish the municipal formalization plan

methodology and catalyze coordination on initiatives such as the recovery of state land and the establishment of a

land fund.

Activity 2.2.2.b: Design a methodology for the development and implementation of municipal formalization plans
(STTA)

Sub-Activity Status In Progress

MARD, MARD Formalization Program, INCODER, SNR, UPRA and LRU representatives attended the municipal

formalization plan workshop on December 19, which was the fourth in an interagency series on formalization

policy convened by MARD with LRDP support in 2014. The GOC presented a fifth version of the methodology to

develop municipal formalization plans (supported by LRDP). The concept of a “municipal land formalization plan”

is still evolving, but will likely include a characterization of the tenure situation in the municipality, definition of roles

of responsible actors, and a set of different methodologies for formalizing and organizing rural property in the

municipality depending on the specific characteristics of the land. Relevant local, national and international land

use plans and environmental regulations will be considered as part of the plan to formalize property rights. LRDP

is supporting the GOC to synchronize formalization efforts with the land restitution process. In addition, LRDP

worked with local officials (mayoral and gubernatorial offices, local LRU branches, among others) in Santander de

Quilichao (Cauca), Ovejas (Sucre) and Chalan (Sucre) to secure their support for the design of municipal

formalization plans in these areas.

Activity 2.2.2.c: Identify bottlenecks and best practices and provide recommendations to the government on 1)
regulatory, 2) institutional, 3) gender, 4) economic aspects, based on the results of the Montes de Maria
Formalization Pilot (STTA)

Sub-Activity Status In Progress

Related to the field-based data collected through activity 2.2.3 (Montes de Maria pilot), LRDP is working with the

LRU and INCODER on the preparation of a series of four technical reports that will feed into adjustments to the

formalization regulatory framework and related operational processes. During the reporting period, progress was

made on the gender report. On November 13 and 14, LRDP held a workshop on challenges facing women in

terms of formalization of public and private property. Staff from INCODER, local notaries and registrars, judges,

victims’ representatives, IGAC, lawyers, the Inspector General for Agrarian Issues and other local actors in

Sincelejo (Sucre) attended the event. The gender technical report is being finalized. The three additional reports

are expected to be completed between January and June 2015 and in coordination with USAID, will be presented

to the Colombian government. Whether political will exists to adopt these sets of recommendations remains to be

seen, but LRDP's work to encourage interagency coordination may advance the political will that this requires.

Activity 2.2.2.d: Support the design of the National Adjudicated Land Registration Plan (STTA)

Sub-Activity Status In Progress

In FY14, LRDP developed a pilot project to streamline the operational procedure and develop a plan to register

INCODER adjudication/titling resolutions on a massive scale. This effort is ongoing in FY15 and is reported under

activity 2.2.3. During the reporting period, LRDP worked with MARD, INCODER, SNR, LRU, IGAC and UPRA on

consolidating key inputs, such as those resulting from this pilot and a legal feasibility analysis, for the purpose of
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the National Adjudicated Land Registration Plan. During the next quarter, the Program will produce a final report

about the massive registration pilot, work on a cost analysis, try to incorporate recommendations into INCODER's

2015 action plans and produce a first draft of a report on legal feasibility of registrations found in the

SNR/INCODER database cross-reference described under 2.2.2.f.

Activity 2.2.2.e: Develop and implement the private property mass registration pilot, and pilot based analysis of
bottlenecks and recommendations (Subcontract, STTA)

Sub-Activity Status Planning Phase

Although work on this sub-activity will start in earnest during the next reporting period, LRDP did schedule

trainings on rural property formalization and ownership clarification processes with the MARD Formalization

Program, INCODER, IGAC, Offices of Public Registry (ORIPs), judges and magistrates, regional entities and

others in Cauca. The idea is to generate a critical mass of professionals, experts, individuals, government entities,

judicial representatives, community leaders and interested institutions who are aware and knowledgeable of these

issues. LRDP will analyze experiences from the MARD Formalization Program and the LRDP Montes de Maria

Formalization Pilot related to the use of alternate conflict resolution mechanisms. Initial training sessions, planned

for the next reporting period, shall target government officials. A Training-of-Trainers (TOT) workshop will be held

in Northern Cauca municipalities.

Activity 2.2.2.f: Identify the gap in unregistered adjudication resolutions (database cross-referencing) (STTA)

Sub-Activity Status In Progress

Together with MARD, INCODER and SNR and with the participation of IGAC and LRU, LRDP continues its work

comparing INCODER's database of state land adjudications with the SNR's records on property registration. This

database cross-reference has taken longer than expected due to changes in INCODER staff and lack of

information. It will continue throughout FY15. To overcome hurdles, LRDP is supporting the creation of a technical

group that can propose medium- and long-term solutions and is helping to prepare the legal basis for information

access and management. In the next reporting period, LRDP expects to design the technical protocols to migrate,

exchange and crosscheck information. Once the migration has begun, the Program will initiate its analysis and the

development of a plan.

Activity 2.2.3: Strengthen capacity of departments and municipalities to support land formalization

Activity 2.2.3.a: Execute pilot in Montes de María in 3 ways: a) restitution formalization, b) FNA property transfer,
c) Agreement 266/11 (STTA)

Sub-Activity Status In Progress

LRDP began its rural property formalization pilot in Montes de Maria in FY14. The pilot has three strategic

elements:

1. Information collection from the field about formalization processes (leading to documentation, assistance and

registration of 200 titles, and the systematization of the findings encountered in the process of doing this);

2. Expert analysis of bottlenecks (resulting in four technical reports based on the information collected through

fieldwork, described under sub-activity 2.2.2.c); and

3. Municipal formalization plans (two to four plans are expected to be produced, described under sub-activity

2.2.3.c).

Based on the pilot, in this reporting period, LRDP completed an analysis with the INCODER and LRU of the

different legal paths to formalization. Findings specific to areas that have been deemed safe enough for restitution

to proceed (‘microfocalized’) were analyzed and will be included in the final report. This is expected to be

completed during the next reporting period. Institutional willingness to adopt the Program's recommendations is

essential for development impact.

Activity 2.2.3.b: Continue implementation of the pilot for the mass registration of adjudications (Subcontract)

Sub-Activity Status In Progress
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This reporting period LRDP finalized the massive registration pilot with four regional INCODER offices (Amazon,

Antioquia, Cauca, and Huila). The primary objective of the pilot consisted in the review of unregistered resolutions

for baldío and National Agrarian Fund (FNA) land awards issued between 2009 and 2013 (considered "low-

hanging fruit" for formalization purposes). Four thousand three hundred and seventy three (4,373) resolutions

(baldío resolutions that have been registered are considered property titles) were reviewed and assessed. During

the assessment, the Program discovered that 1,881 resolutions had already been registered by INCODER or a

campesino owner, but this was not reflected in relevant information systems. One hundred forty one (141) of

these resolutions related to cases where the Public Ministry or the campesino had already been notified of the

registration but this had not been reported. Four hundred and ninety (490) resolutions were registered in 2014,

which is the when the departmental tax exemption facilitated by the Program came into effect. The Program also

prepared documentation required to register 626 resolutions.

Results contributed to enhanced interagency coordination, the design of plans to register land awards on a

massive scale and the development of recommendations to improve administrative and operational procedures.

In addition to contributing to the registration of resolutions, the Program was able to help update local and national

information systems, better organize case file management and improve the notification process. LRDP, in

coordination with those entities involved in the sub-activity (MARD, INCODER, SNR, LRU, IGAC and UPRA), will

draft a final report during the next reporting period. For recommendations that come out of this pilot to have

maximum impact, they must be included in INCODER and SNR 2015 action plans. LRDP is sharing lessons

learned through this activity and encouraging their inclusion in institutional action plans through its interagency

coordination work described under sub-activity 2.2.2.a.

Activity 2.2.3.c: Formulate and begin implementation of municipal plans in LRDP regions (STTA)

Sub-Activity Status In Progress

LRDP is working to pilot municipal formalization plans in Santander de Quilichao (Cauca), Ovejas (Sucre) and

Chalán (Sucre). During this reporting period, the Program collected feedback and validated the criteria to select a

municipality in Northern Cauca with the LRU, IGAC, INCODER, SNR, Cauca Governor's Office, and Santander

de Quilichao Mayor's Office. LRDP also supported MARD to work with key local and national government

stakeholders to obtain buy-in to carry out the plans. The Program reached out to IGAC to discuss the preparation

of property information in Santander de Quilichao and Ovejas. Whether this initiative succeeds depends on

several factors, many of which are not strictly within LRDP’s control. Factors include: local and national entity

commitment to the model, availability of resources to finance activities and national agencies’ capacity to work

hand-in-hand with regional actors. During the next reporting period, LRDP will develop community, institutional,

financial, information and legal work plans and hold consultations with key stakeholders to implement these work

plans and develop municipal formalization plans.12

12 Relevant local, national and international land use plans and environmental regulations will be taken into consideration as part of the plan
to formalize property rights, and LRDP is supporting the GOC to harmonize formalization efforts with the land restitution process.
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Required Result 2.3: Increase capacity of INCODER and GOC institutions to recover illegally
purchased, illegally used, or inappropriately occupied lands, and build government capacity to
manage them so that they can be used in land and rural development programs

Activity 2.3.1: Support the incorporation of all former National Narcotics Directorate (DNE) lands and

other properties into the GOC Land Bank

Activity 2.3.1.a: Establish the Land Fund/Bank (guidelines proposed for the establishment and management of the
land fund) (STTA, Subcontract)

Sub-Activity Status Planning Phase

Although originally scheduled to begin during this reporting period, this sub-activity depends on land policy

progress and advances in the Havana Peace Negotiations. LRDP is currently defining eventual support on this

front jointly with the SNR, INCODER and MARD. High staff turnover within the GOC, a lack of property

information, and coordination with the peace process complicate the situation but are not insurmountable.

Activity 2.3.1.b: Define land recovery strategies for the Land Fund/Bank (estimate of lands potentially recoverable)
(STTA)

Sub-Activity Status In Progress

During the reporting period, LRDP worked with the SNR, INCODER and MARD on the development of an action

plan to respond to Sentence T-488 and identify cases where baldíos may have been illegally awarded via judicial

sentences (please see text box above for more information). The sub-activity is expected to continue throughout

FY15 and will focus on making methodological adjustments, automating an interagency consultation database

and drafting reports for the Constitutional Court in response to Sentence T-488. A lack of institutional capacity

(personnel, methods, experience, and institutional model) to implement the action plan and ensure that efforts

lead to the effective recovery of land remains a challenge.

Activity 2.3.2: Improve the agrarian and legal processes for the recovery and administration of state

owned lands

Activity 2.3.2.a: Legal review and analysis of the status of agricultural and forfeiture processes (STTA)

Sub-Activity Status Planning Phase

Although the original scope of this sub-activity was focused on updating a USAID Public Policy Program study,

LRDP determined that the real-life situation presented by Sentence T-488 requires similar legal research. As a

result, the Program decided that the best use of limited resources to achieve maximum development impact

would be to focus legal review and analysis efforts on its work with INCODER and SNR described under activity

WINDOW OF OPPORTUNITY CREATED BY COURT RULING

In LRDP Biweekly Report #13 (June 23, 2014), the Program reported that dozens of properties stretching over three times the size of
Medellín had passed from the state’s domain to the hands of private individuals through controversial judicial rulings. At the time, SNR
Superintendent Velez confirmed the gravity of the situation in an interview published in El Tiempo, "Some judges are selling the nation’s
baldíos for cheap."

In July 2014, the Colombian Constitutional Court ordered the state to recover all baldíos illegally adjudicated through these kind of
ownership hearings. The Court reproached the fact that INCODER did not have an inventory of its baldíos, despite the fact that 20 years
had passed since Law 160 of 1994 was issued:

"This administrative deficiency, in turn, contributes to the phenomenon - historical but still very much in effect - of excessive land
concentration, as the lack of clarity and certainty surrounding the legal status of these lands allows them to be illegally adjudicated through
ordinary legal proceedings.”1

In order to avoid further illegal appropriation of land that should belong to all Colombians, the Court also ordered INCODER to develop and
adopt a plan to determine the property regime status of the nation's baldíos. Once the Inspector General, Comptroller, Constitutional Court
and President sign off on the plan (which is required), INCODER has a maximum of five months to comply with the terms specified therein.

For its part, the SNR was ordered to submit a report to the Court with a consolidated list of all property that may have illegally left the state's
domain, including baldíos. The SNR must also submit this report to INCODER and the Attorney General so that each entity can investigate,
take administrative action and bring any necessary criminal charges.

The court ruling has paved the way for LRDP's work to define land recovery strategies that will help feed the land fund.

1 Please see "Sentencia T-488/14," Constitutional Court of Colombia, July 8, 2014, http://www.corteconstitucional.gov.co/relatoria/2014/T-488-14.htm
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2.3.1. The Program is currently determining the new scope of this sub-activity to focus on recovery of baldíos

instead of land seized through the asset forfeiture process.

Activity 2.3.2.b: Propose judicial procedures to resolve difficult cases related to property demarcation (STTA)

Sub-Activity Status Planning Phase

LRDP worked to structure future support in this area during the reporting period. Since this sub-activity will be

conducted in the framework of the municipal formalization plan development process, the Program expects it will

take place in Santander de Quilichao (Cauca) and Ovejas (Sucre) and possibly other municipalities such as

Puerto Gaitan (Meta). In the case of Meta, regional LRDP staff may directly implement the plan development

given the lessons that could be learned from the particular environmental context in the area.

Activity 2.3.2.c: Propose improvements in the administration and use of recovered land (STTA)

Sub-Activity Status Planning Phase

The future of the land fund, and therefore the administration and use of recovered land, is linked to the peace

negotiations and broader land policy reforms. In the report about the agrarian reform reached in Havana under the

first point on the negotiating agenda, the "Land Fund for Peace" is established as a way to “democratize access to

land for the benefit of campesinos who have no or insufficient land and for rural communities most affected by

extreme poverty, neglect and conflict.”13 As a result, although originally programmed to begin during the reporting

period, LRDP now expects this effort will get underway with INCODER and the Special Assets Corporation (SAE)

during FY15Q4.

3.3 COMPONENT 3: INCREASE OPPORTUNITIES FOR SUSTAINABLE LICIT
RURAL LIVELIHOODS IN CONFLICT-AFFECTED AREAS

Required Result 3.1: Increase capacity of national and local GOC entities to design, coordinate,

and implement rural development plans with territorial focus and promote community

participation

Activity 3.1.1: Support development of the GOC 2014–2018 National Development Plan and draft
guidelines based on sound regional evidence to improve interagency coordination and prioritize regions
giving a special focus on victims, women, ethnic minorities, and landless poor farmers, and determine
budget allocations

Activity 3.1.1.a: Provide rural development and specific gender inputs to the 2014–2018 National Development
Plan (Direct Implementation, STTA)

Sub-Activity Status Complete

This reporting period, LRDP delivered a consolidated set of recommendations to MARD for inclusion in the

National Development Plan. Inputs specifically related to rural development included:

1. Include the results of the systematization of communities' policy proposals collected at the local and regional

level through the Agrarian Pact.

2. Define the Comprehensive Rural Development Program with a Regional Focus (PDRIET) as an instrument to

formulate and implement rural development policy with a gender-sensitive approach.

3. Strengthen the Secretaries of Agriculture, promote fiscal decentralization, encourage regional coordination

with other entities, and define their relationship with MARD.

13 Please see "Primer Informe Conjunto de la Mesa de Conversaciones," Mesa de Conversaciones, June 21, 2013,
https://www.mesadeconversaciones.com.co/comunicados/primer-informe-conjunto-de-la-mesa-de-conversaciones-la-habana-21-de-junio-
de-2013
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4. Provide public goods as a key element of competitiveness and the modernization of the sector.

While this sub-activity is complete, DNP may request the Program's assistance to elaborate the National

Development Plan Law in the next reporting period.

Activity 3.1.2: Support the formulation and implementation of local and regional development plans to

prioritize infrastructure and service delivery projects, and develop five-year budgets

Activity 3.1.2.a: Prepare a toolbox to support PDRIET formulation and implementation (STTA)

Sub-Activity Status In Progress

During the reporting period, LRDP regional managers attended a technical meeting with DNP and MARD. In

addition to the interagency coordination this promoted, LRDP clearly communicated the scope of its support and

obtained the GOC's commitment to the PDRIET being a regional rural development tool. Please see textbox

below for specific progress made in LRDP focus regions.

Long-term regional sustainability of rural development interventions ultimately depend on political will to provide

more public goods and reduce dependency on subsidies. LRDP is analyzing the link between the PDRIET

initiative and a new GOC tool - MARD's Regional Coordination Plans (PARES). While USAID had invested a

substantial amount in the PDRIET model, particularly in Northern Cauca and Southern Tolima, high-level

government support is required to see real results.

During the next reporting period, LRDP expects to begin implementation of planning and implementation of

technical assistance in focus regions based on supply chains and public private partnerships (PPPs) identified

through the Program's work in FY14. Work on this sub-activity may be complicated by campaign regulations and

procedures that will come into effect during the local election season later this year.

Regional PDRIET Advances

Meta

 LRDP has joined the initiative to
develop the PDRIET for the sub-
region of Ariari

 Key actors – Association of Ariari

Municipalities, Mayors’ Offices,
Los Llanos University. LRDP will
unite forces to finalize the

construction of a strategic vision
for the rural development of the
region

 The region has prioritized the dairy

supply chain and is expected to
receive Agrarian Pact resources –
LRDP will support its

implementation as a core area of
the PDRIET

Northern Cauca

 LRDP will provide technical
assistance for three
workshops in Santander de

Quilichao for the
construction of the Northern
Cauca regional development

plan – led by Contrato Plan,
DNP and municipalities

 Three regional projects have
already been prioritized and

developed a general
adjusted methodology
(MGA) format that could

speed up the
implementation of the
PDRIET

Southern Tolima

 LRDP has coordinated
support to CMDRs and project
formulation with Contrato

Plan/PDRIET

 LRDP’s regional presence
and previous work with the
Tolima Center for Productivity

(CPT) could accelerate
PDRIET implementation

 The Departmental Secretary
of Agriculture is backing the

PDRIET and there are
resources for the rapid roll out
of income generation and land

formalization projects

Montes de María

 Supply chain classification
and prioritization of
information already exists

and was previously
financed by USAID

 There is an
INCODER/Consolidation

Unit initiative to implement
the PDRIET in the region –
with available resources

 Project profiles and

proposals formulated by
LRDP and communities are
a key element of

implementation

Required Result 3.2: Support the identification and resolution of structural bottlenecks that

restrict the implementation of rural development initiatives, both regionally and nationally

Activity 3.2.1: Support the identification and resolution or alleviation of structural bottlenecks that impede
the effective implementation of rural development initiatives in targeted regions

Activity 3.2.1.a: Resolve bottlenecks in the implementation of subsidies for INCODER productive projects
(Subcontract)

Sub-Activity Status In Progress

During the reporting period LRDP provided technical assistance to make the way INCODER allocates subsidies to

productive projects more efficient. More specifically, LRDP supported INCODER in coordination with the Northern
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Cauca Contrato Plan to formulate 33 projects. INCODER awarded 26 subsidies in November 2014. LRDP will

continue to support INCODER to award 251 additional subsidies in the next reporting period. At the same time,

the Program will collect preliminary information for the design of an information system that will allow INCODER to

track and monitor the award of these resources and begin construction on an implementation and follow up model

for INCODER's Cauca branch to improve its subsidy award process. Weak linkages between INCODER's national

office and regional branches have slowed progress on this sub-activity. As a corrective measure, the Program has

taken action with the executive leadership of INCODER to guarantee that projects formulated with LRDP support

will be awarded 2015 funds.

Activity 3.2.2: Strengthen national and regional capacity to execute budgets assigned to rural

development

Activity 3.2.2.a: Identify actions for the effective execution of budgets at the national, regional and municipal levels

(STTA)

Sub-Activity Status In Progress

In FY14, LRDP supported MARD and its associated institutions to identify budget implementation bottlenecks

through a participatory workshop in Bogota held with 11 GOC entities. The Program intends to build on this

support in FY15 by identifying actions to improve budget execution at the national, regional and municipal levels.

However, high-level GOC buy in from the MARD Planning Office is required before the Program can advance on

this sub-activity. In the meantime, LRDP did make progress on this issue through the inputs it provided to the

Rural Mission (please see sub-activity 3.2.4.b for more details).

Activity 3.2.3: Support MARD to update, adapt, and modernize its instruments for rural development

Activity 3.2.3.a: Provide recommendations to MARD on how to make more effective instruments for rural

development (STTA)

Sub-Activity Status In Progress

Following an initial inventory of 120 policy instruments for resource execution at the regional level in FY14, LRDP

had planned to review and analyze these instruments to identify specific bottlenecks and recommend solutions.

However, in the absence of sufficient GOC interest in proceeding with this sub-activity at this time, LRDP has

focused attention on conducting a comprehensive assessment of the barriers that prevent rural women in

Northern Cauca and Southern Tolima from access to land and MARD’s offer of goods and public services. Field

work during the reporting period focused on conducting 12 focus groups and eight in-depth interviews,

administration of 1,200 surveys and consolidation of databases with information about those who have and have

not benefited from MARD programs. The Program has also made progress systematizing the information

collected. Work will continue during the next quarter.

Activity 3.2.4: Strengthen regional capacity to support local initiatives by increasing local autonomy and

reducing excessive centralization

Activity 3.2.4.a: Strengthen capacity of offices of Secretaries of Agriculture to overcome institutional weaknesses

(municipal and department level) (STTA)

Sub-Activity Status In Progress

This sub-activity began ahead of schedule and built on the rapid institutional assessments (RIAs) the Program

carried out in FY14Q4. During this quarter, LRDP made progress on the design of the Departmental Secretary of

Agriculture Institutional Strengthening Plan (ISP). Political will, budget allocation and clear communication

channels/information exchange with MARD to strengthen the Secretaries of Agriculture are fundamental to this

endeavor's success. Linking MARD efforts with the DNP Rural Mission is also important. Finally, LRDP has been

helping MARD identify and marshal resources to implement these ISPs. The Ministry had previously agreed to

leverage resources available through an existing agreement with the National School of Public Administration

(ESAP), but this commitment needs to be renewed in 2015. During the next reporting period, LRDP will apply the

RIA in Cesar and remaining Southern Tolima municipalities. In close coordination with USAID, it plans to formally
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distribute the results of its RIA with MARD and counterpart secretariats and develop and validate ISPs with the

GOC based on the Rural Mission's recommendations about the roles and functions of these actors. Once this is

done, LRDP can begin to implement the ISPs and support the MARD to create a hub and information system for

Secretaries of Agriculture within the ministry.

Activity 3.2.4.b: Propose a territorial institutional model adjustment for land and rural development entities

(Subcontract)

Sub-Activity Status In Progress

In addition to the inputs provided to the DNP's Rural Mission reported under sub-activity 2.1.2.a, LRDP is

supporting the task force by proposing adjustments to the regional institutional framework for land and rural

development entities. This quarter LRDP supported DNP and the Rural Mission to carry out five workshops to

discuss inputs and recommendations. The Program produced two preliminary documents in December. The first

report covers strengthening the role of Secretaries of Agriculture as a sector agency with its own budget. A

parallel effort may be to strengthen the Municipal Rural Development Councils (CMDRs), creating a CMDR

network organized by sub-regions to promote and sustain community participation. The second report focuses on

a new institutional framework for regional rural development, proposing participation, fiscal decentralization,

grassroots, flexibility, increased regional capacity, defined rural public policies, empowerment of local actors, and

evaluation and follow up as its ideal attributes. The report also calls for priority public goods and services for the

rural sector through explicit 10-year public policies and defines strategic positions that should be distributed

across relevant institutions.

Significant political will is required to cover the financial costs associated with rolling out this package of

recommendations. DNP has requested additional assistance from the Program to perform a cost analysis of the

proposed reforms. Next quarter, LRDP plans to hold a meeting with Secretaries of Agriculture to review the Rural

Mission's recommendations and follow up on commitments made during a similar gathering the Program

supported with these officials in June 2014.

Required Result 3.3: Build capacity and ability of national and local GOC entities to effectively

deliver public goods and respond to the sector’s challenges and commitments resulting from

peace talks

Activity 3.3.3: Build local and regional capacity to implement comprehensive land and rural development
policies

Activity 3.3.3.a: Create a coalition team to generate awareness in civil society, private sector, and academics to

support rural and agricultural sector modernization (Subcontract)

Sub-Activity Status In Progress

LRDP developed four expert documents on agricultural public goods to guide four participatory discussion forums.

The reports focus on technical assistance, irrigation, commercialization and agricultural financing. Forums during

the quarter were held in Bogota, Cali (Cauca), Pasto (Nariño), and Ibagué (Tolima). An average of 45 people

attended each coalition meeting. The sustainability of these efforts is challenging and LRDP is working on

identifying strategic partnerships with regional organizations to deepen the impact of its intervention. The Program

is also exploring the option of linking these forums with the Rural Mission regional workshops. LRDP expects to

hold five regional forums between February and April and two national forums in Bogota in April.

Required Result 3.4: Attract private-sector investment in conflict-affected rural communities to

generate greater opportunities for viable livelihoods

Activity 3.4.2: Develop mechanisms to promote dialogue between government, community, and investors

Activity 3.4.2.a: Disseminate lessons learned and scale up the methodology from Fundación Semana and other

methodologies for community participation (Direct Implementation)

Sub-Activity Status In Progress
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Local participation is key to strengthening Colombia’s capacity to implement a sustainable and inclusive peace.

Through a grant agreement with Fundación Semana, LRDP supported the development of a “Participatory Rural

Development Roadmap for Montes de María” through 158 community events in Montes de María that involved the

participation of 4,148 people in FY14. The inputs collected from these meetings were fed into seven regional

“project profiles,” which are initial drafts of general adjusted methodology (MGA)-structured requests for budget

allocation.

The roadmap, which will be presented at an event with the expected presence of President Santos in Cartagena

(Bolivar) on January 29, was constructed with the participation and consensus of local communities. It was

designed to serve as an important mechanism and tool to coordinate integrated regional development initiatives

between the community and public and private sectors in eight critical areas: infrastructure, community

development, rural economic development, income generation, health, education, culture and land.

With the "roadmap" developed, LRDP can implement and disseminate information about the methodology in

prioritized post-conflict zones, starting with LRDP focus regions. Nevertheless, a major challenge with this tool,

and with other participatory methodologies, is to avoid generating community expectations when there is no easily

accessible mechanism to obtain resources for project implementation.

Activity 3.4.3: Increase participation of women and ethnic minorities in opportunities created

Activity 3.4.3.a: Promote productive project design for indigenous women (Annual Program Statement, APS,

Grants)

Sub-Activity Status Planning Phase

Although LRDP has not yet awarded a grant for this sub-activity (development of the scope of this activity will

begin next quarter), the Program did advance on project development and training on MGA methodology in

Montes de María. This effort placed special attention on support to women and ethnic groups.

3.4 COMPONENT 4: STRENGTHEN THE GOC’S CAPACITY TO MONITOR
AND EVALUATE RESTITUTION, FORMALIZATION, AND RURAL
DEVELOPMENT PROGRAMS

Required Result 4.1: Support establishment and maintenance of a system to monitor and

evaluate programs to restitute land, issue titles, and promote sustainable rural development

Activity 4.1.1: Improve SINERGIA’s capacity to monitor GOC’s land and rural development policies, and
support regular communication and results reporting to civil society

Activity 4.1.1.a: Implement the new version of SINERGIA (Direct Implementation)

Sub-Activity Status In Progress

The main advance during the reporting period was agreement on the system's new technological architecture,

including its vision, scope and technical requirements. In November, DNP’s Director of the Office of Monitoring

and Evaluation agreed to install the NDP in SINERGIA and present it to the Colombian Congress in February.

Although LRDP's support on this front was scheduled to conclude this quarter (and the initial redesign of the

system is ready), the new DNP Director has requested that the system be more dynamic and interactive. LRDP is

currently evaluating the possibility of extending support to comply with additional system requirements. For

maximum impact, adjustments to the evaluation module must be complete by the February launch. During the

next reporting period, LRDP will implement the front end, conduct tests to ensure a smooth roll out, work with

DNP on the installation and presentation of the NDP and agree on a plan that establishes the system's regional

distribution and usage.
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Activity 4.1.2: Support the development of web-based systems that monitor and exchange land

information

Activity 4.1.2.a: Strengthen information systems for the GOC land institutions in order to enable them to exchange

land information (STTA, Subcontract)

Sub-Activity Status In Progress

LRDP is supporting eight information systems to monitor and speed up the land restitution process (for more

details about each system, including objectives and functionality, please see Annex F). Progress as of this

reporting period includes:

LRU:

1. National Sentence Monitoring System (30% complete, on track to finish in June)

2. Claim Monitoring System/Judicial Module (25% complete, Phase I, on track to finish in April/Phase II
(Paperless/Electronic Claim), on track to finish in June)

3. Ethnic Restitution Module (10% complete, on track to finish in March)

SNR:

1. Restitution Judgment and Application Monitoring System (71% complete, on track to finish in May)

2. Property Title Study System (15% complete, on track to finish in February)

3. Exempt System (70% complete, on track to finish in March)

IGAC:

1. System for Monitoring IGAC Intervention in Land Restitution Process and Post-Ruling Actions (33% complete,
on track to finish in May)

2. National Cadaster System (75% complete - 1,785 magnetic files recovered covering 764,846 property files in
22 departments, on track to finish in January)

Reaching an agreement on support to INCODER on an information system has proven challenging. Program

management is closely following-up on this issue given the important role this institution plays in the land

restitution process (INCODER frequently receives judicial orders associated with a restitution ruling). LRDP plans

to schedule a presentation about its work on these systems for the USAID Front Office and relevant USAID

programs during the next reporting period.

Activity 4.1.2.b: Develop and implement a land information interoperability platform, Nodo de Tierras (Land Node)

(STTA, Subcontract)

Sub-Activity Status In Progress

This quarter, the Program formed the Land Node's core team of experts and began work in November. The

Program selected group members in December. The group includes two process specialists, one legal expert,

one technical secretary and two systems analysts. LRDP met with the Vice Minister of Information and

Communications Technology (MinTIC) to present the project and reach agreements related to the enterprise

service bus (ESB).14 The Program supported the GOC to reach agreement on the Land Node designees within

each participating entity. The team also developed and standardized the methodology and templates to map out

processes and document the project's implementation. On the specific topic of process mapping, the Program

14 "An enterprise service bus (ESB) is a software architecture for middleware that provides fundamental services for more complex
architectures. For example, an ESB incorporates the features required to implement a service-oriented architecture (SOA). In a general
sense, an ESB can be thought of as a mechanism that manages access to applications and services (especially legacy versions) to
present a single, simple, and consistent interface to end-users via Web- or forms-based client-side front ends." Please see
http://searchsoa.techtarget.com/definition/enterprise-service-bus
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completed a classification of processes related with the exchange of the LRU's information and has begun this

task with the Superior Judicial Council (CSJ).

LRDP conducted an analysis of the current legal framework, because the law may be as important a limitation or

enabling factor to the exchange of information as technical standards and tools. The Program examined new legal

provisions, going beyond current legislation on victims-related issues to link the Land Node with other legal

frameworks. The Program also analyzed bilateral interagency agreements on information exchange signed

between the LRU, CSJ and MinTIC and participating Land Node entities.

A challenge encountered this quarter was the change in Land Node designees following the inauguration of a new

GOC administration. LRDP's weekly interagency Land Node meeting helps mitigate the risk this turnover could

pose to the project. It is also important to note that the MinTIC's new ESB must be fully operational before the

system can be rolled out and used. LRDP can support the MinTIC on this issue but will not assume the GOC's

responsibility for ensuring the functionality and navigability of the Land Node.

During the next reporting period, LRDP will support the LRU in an executive-level presentation of the Land Node

to national directors of participating entities to obtain their buy-in and commitment to the project. The LRU, as the

head of the National Information Network Land Committee and therefore the entity leading the charge on the Land

Node's development, would like to arrange for the President to attend – this is subject to confirmation. Among

other tasks, the Program also expects to complete process mapping in the seven remaining entities and reach

legal agreements that cover each entity (the exact mechanism has not yet been decided).

Activity 4.1.3: Support the engagement of civil society organizations in GOC evaluations of land themes

Activity 4.1.3.a: Support the dissemination and diffusion of the rights to have access to land with a differential

approach (gender-childhood-ethnicity) (Direct Implementation)

Sub-Activity Status In Progress

Although originally programmed to begin next quarter, on November 20, LRDP supported an event focused on

gender-sensitive research related to land restitution. The event was held in collaboration with UN Women,

National University of Colombia, LRU, and MARD. Participants included international cooperation agencies, social

organizations and civil society. The goal was for attendees to become familiar with six research projects on

women and land restitution that have been conducted. The event encouraged GOC entities as well as

international cooperation agencies to identify potential areas for coordination and collaboration. LRDP is now

helping the LRU develop an electronic bibliography based on these projects that it can distribute to regional staff.

A follow up forum and the first ever public policy debate on children and youth land and restitution issues will be

held at the National University on February 5.

4. PROJECT MANAGEMENT

I. CONTRACTS & GRANTS

During the reporting period, LRDP awarded two grants (to Fundación Ayara and CODHES, both of them received

under the APS published in February 2014) and signed one subcontract (to start on January 5, 2015 in support of

Component 3 activities).

TABLE 1 - EXISTING LRDP SUBCONTRACTS AND GRANTS

Subcontract/Grantee Component Start Date Finish Date
Type of

Instrument

Corporación Desarrollo y Paz de
Córdoba y Urabá – Cordupaz

1 May 12/14 Feb 27/15 FOG

CONSUCOL-Massive Registration 2 Aug 5/14 Jan 30/15 FPS



LAND AND RURAL DEVELOPMENT PROGRAM: FY15Q1 QUARTERLY REPORT (OCT. 2014–DEC. 2014) 27

Subcontract/Grantee Component Start Date Finish Date
Type of

Instrument

OBSERVATORIO DEL CARIBE 3 Jul 15/14 Feb 27/15 FPS

COOBRA 3 Sept 29/14 Apr 29/15 FPS

Instituto de Ciencia Política – ICP 3 Sep 1/14 Jun 30/15 FPS

Fundación Semana 3 Feb 21/14 Feb 8/15 FOG

PACTOS CONSULTORES 3 Jan 5/15 May 30/15 FPS

Activa Marketing Communications SAS 4 May 12/14 Jan 20/15 FPS

Technology Services LTDA. 4 Jun 16/14 Apr 15/15 FPS

Gonet Colombia SA de CV 4 Sept 15/14 Mar 16/15 FPS

FEDESARROLLO GM Jul 15/14 Apr 15/15 FPS

CODHES GM Nov 13/14 Sep 13/15 FOG

Fundación AYARA GM Nov 14/14 Nov 13/15 FOG

TOTAL

Legend: FOG – Fixed Obligation Grant; FPS – Fixed Price Subcontract; GM – Gender and Minority

II. OFFICES
During the reporting period, LRDP completed the remodeling of the regional offices in Villavicencio and

Valledupar. Both teams had been operating from temporary offices in local hotels and successfully transitioned to

permanent offices.

III. STAFFING
Currently LRDP has 95 approved positions for long-term staff. Of this total, 87 positions have been filled. During

the reporting period, LRDP completed hiring of a total of 23 long-term staff, including the field representative for

Tolima in late December 2014. There are two other specialist positions still under recruitment for Tolima – for

formalization and rural development, as well as two formalization specialists, one for Cesar and another for

Cauca.

In cooperation with our institutional subcontractor AECOM, LRDP continues the process to recruit and hire the

most appropriate replacement candidate for the Component 3 (rural development) Leader. LRDP has interviewed

approximately 15 candidates and selected finalists. LRDP expects to present a candidate for USAID review,

consideration, and approval early during FY15Q2.

LRDP recruited and hired nine short-term consultants during the quarter to carry out technical assistance activities

on a variety of topics in support of program technical activities. This includes software developers for the database

cross-reference activity under Component 2, data-entry specialists for the Component 4 Land Node activity and

rural development experts to support DNP with the Rural Mission and MARD for the Agrarian Pact.

IV. ESTABLISHMENT OF SYSTEMS
The major accomplishment during the reporting period was the full rollout of the Mission platform. The Mission

Approval Module had been operational since July 2014. LRDP launched the following modules on October 1st:

Activity, Time, Travel and SOP (Standard Operating Procedures). Mission is now the primary repository for

information related to activity implementation. During the reporting period, LRDP staff worked diligently to upload

historic information for activities approved and implemented during the first year of the program. During the

following reporting period, LRDP will complete the upload process of all historic data related to implemented

activities. LRDP staff is now familiar with the usage of the system and new fichas are being developed and

budgeted in Mission for USAID approval.
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ANNEX A. PROJECT SPECIFIC PERFORMANCE
INDICATORS

TABLE A-1 - INDICATOR PROGRESS15

NO. INDICATOR
FY15Q1

PROGRESS
FY15 TARGET

FY15 PROGRESS

%

Program Objective: Build the capacity of State institutions to administer programs to restitute land to victims, extend land
titling to prioritized rural areas, and promote sustainable rural development in order to enable beneficiaries to make
productive use of their land and assets

Cross-
Cutting

PO1

Number of households that have obtained documented
property rights and/or development assistance as a result of
program assistance (FACTS 4.7.4-5 and D01-034, LPTR
Division Indicator i)

27216 GOC17 TBD

Cross-
Cutting

PO2

Percentage of women, minorities, and vulnerable populations
directly benefiting from LRDP assistance in land restitution,
formalization, rural development, and/or M&E (Custom)

44%18 20% 220%

Cross-
Cutting

PO3

Number of bottlenecks and constraints affecting GOC
institutions in restitution, formalization, rural development,
and/or IKM systems resolved as a result of LRDP assistance
(Custom)

5 45 11%

Cross-
Cutting

PO4

Number of laws, policies, or procedures drafted, proposed,
or adopted to promote gender equality, land restitution,
formalization restitution, and rural development, at the
regional, national, or local level as a result of LRDP
assistance (GNDR-1)

18 18 100%

Cross-
Cutting

PO5

Number of government officials, traditional authority, or
individuals trained in land tenure, property rights, rural
development, and/or IKM systems as a result of LRDP
assistance (FACTS 4.7.4-5, LPTR Division Indicator ii)

2,074 850 244%

Objective 1: Increase capacity of the GOC Land Restitution Unit and relevant agencies to restitute lands to victims of
conflict

O1.1
Number of restitution cases resolved (DO1-041, LPTR
Division Indicator iv)

27219 GOC TBD

1.1.1
Number of restitution cases with a substantive administrative
decision (Custom)

3,67920 GOC TBD

1.4.1
Number of inter-agency agreements to improve land
restitution as a result of LRDP support (Custom)

2 20 10%

15 This chart contains indicators and goals adjusted for FY2015.

16 Sum of households who have benefited from a land restitution court ruling and households who have formalized the ownership of their
land. Source: SINERGIA, INCODER.

12 These goals will be established in accordance with the goals the GOC includes in its 2014-2018 National Development Plan.

18 Forty percent of those applying for restitution of land that was stolen or abandoned are women and forty eight percent of MARD’s Rural
Property Formalization Program beneficiaries are women. Source: LRU Bulletin, December 2014, and MARD,
http://formalizacion.minagricultura.gov.co/resultados October 31 2014.

19 Source: SINERGIA, November 30, 2014.

20 Source: SINERGIA, LRU, November 30, 2014.
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NO. INDICATOR
FY15Q1

PROGRESS
FY15 TARGET

FY15 PROGRESS

%

Objective 2: Strengthen the capacity of the Ministry of Agriculture and relevant GOC agencies to formalize rural property

O2.1
Number of titles registered (Custom, LPTR Division Indicator
iv)

0 1,000 0%

2.1.1 Number of formalization cases processed (DO1-040) 4,37321 6,000 73%

2.2.1
Number of targeted municipalities in which the formalization
program is operating as a result of program assistance
(Custom)

0 4 0%

2.3.1
Number of cases of illegally purchased, illegally used, or
inappropriately occupied lands processed by INCODER with
LRDP support (Custom)

0 300 0%

Objective 3: Increase the opportunities for sustainable licit rural livelihoods in conflict-affected areas

O3.1
Percentage increase in national-level resources allocated in
targeted LRDP regions (Custom)

TBD22 5% TBD

3.1.1 Departmental and Municipal Rural Plans with Rural
Development Components included in targeted regions
(Custom)

0 5 0%

3.1.2 Number of Local Government Investment Programs being
implemented in targeted regions with LRDP support
(Custom)

15 17 88%

3.3.1
Percentage increase in resources directly allocated to
agriculture and rural development at the municipal level in
targeted areas (Custom)

TBD 5% TBD

3.4.1
Number of new LRDP-supported public-private partnerships
(PPPs) formed (FACTS-PPP5)

0 1 0%

Objective 4: Strengthen the GOC’s capacity to monitor and evaluate restitution, formalization, and rural development
programs

O4.1
Percentage increase in the capacity of land and rural
development institutions to consolidate, share, and report
M&E information (Custom)

TBD23 5% above
Baseline

TBD

4.1.1
Number of information systems reporting land and rural
development information as a result of LRDP assistance
(Custom)

2 10 20%

21 Source: INCODER, CONSUCOL. Cases supported by LRDP.

22 During FY14Q4, LRDP conducted a budget analysis, looking at data over the past 10 years in LRDP target municipalities as well as a
control group of municipalities, to determine what level of resources were allocated by the national government. During FY15, when the
GOC releases information, the Program will calculate the 2013-2014 increase.

23 During 2014, LRDP conducted a baseline using the IKM-focused institutional capacity index. At the end of 2015, LRDP expects to conduct
a second measurement.
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CROSS-CUTTING INDICATORS

TABLE A-2 – SUMMARY OF PO3 PROGRESS (BOTTLENECKS RESOLVED) DURING FY15Q1

LRDP Component Number of Bottlenecks Resolved

Land Restitution 3

Land Formalization 1

Rural Development 1

Total 5

LRDP identified, designed, and proposed technical solutions for 28 bottlenecks during the reporting period. Of that

total, five have been resolved. The remainder have the potential to be resolved once GOC entities adopt and put

proposed technical solutions into practice. LRDP will monitor and continue to provide technical assistance for this

purpose.

TABLE A-3 – PO3 PROGRESS: BOTTLENECKS WITH LRDP INTERVENTION
AND PROPOSED TECHNICAL SOLUTIONS

LRDP

COMPONENT
DESCRIPTION OF BOTTLENECK INTERVENTION UNDERTAKEN BY LRDP

Land
Restitution

Plot identification problem in the Villa del Rosario
(Northern Santander) municipality. The plot was
assumed to be an urban baldío and once
adjudicated it was identified as private property. A
replacement had not been sorted out because the
case involves a minor. INCODER's land
subdivision did not appropriately identify 17
families’ property rights. One of these families has
requested land restitution.

LRDP supported the organization, methodological
development and systematization of the
Multidisciplinary Case Clinic, which led to a technical
solution being implemented by one or several GOC
entities.

Land
Restitution

The current context of threats and violent acts
against the lives and safety of LRU public officials
and consultants necessitate that LRU security
protocols be reviewed and updated.

LRDP held meetings and worked jointly with LRU staff
from the Prevention, Protection and Security
Management Group. The Program organized expert
visits to four regional offices to collect information and
validate security protocol revisions (Putumayo, Tolima,
Meta and Magdalena). LRU expressed their satisfaction
with the work and now has new security protocols and
standards in place to make the restitution process safer
for staff.

Land
Restitution

LRU lacked a methodology to guide its
intervention on plots with secondary occupants.

LRDP validated the secondary occupant classification
methodology and applied it to 63 classifications, a
number of which were included in recent restitution
claims brought forth by the LRU Sucre Office. The
Program also came up with recommendations for the
LRU to approach the secondary occupant situation and
to better structure its secondary occupant program.
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LRDP

COMPONENT
DESCRIPTION OF BOTTLENECK INTERVENTION UNDERTAKEN BY LRDP

Land
Formalization

Formalization of properties from the National
Agrarian Fund cannot be completed when a
restitution claim has been lodged in relation to the
same plot. In and of itself, this is not necessarily a
bottleneck, but in some areas the restitution
process has not been given the green light in
terms of security (i.e. the area has not been
"focalized" by the GOC). As a result, the LRU
cannot proceed with restitution processes, such
as the determination of whether the case should
be entered into the registry of land takeovers.
This means that this kind of property remains the
state's responsibility and as such, it must pay
taxes on it. It also maintains a situation of legal
uncertainty over property rights for beneficiaries
and for the institutional structure itself.

LRDP supported the LRU in the micro-focalization of an
area of the Macayepos corregimiento in the
municipality of El Carmen de Bolivar (Bolivar). There
are four FNA plots there where INCODER cannot
complete the formalization process because of
restitution. LRDP analyzed cases and defined legal
paths to formalization, such as sending cases back to
INCODER or documented information for a restitution
judge to formalize through Law 1448 of 2011.
Recommendations developed through this pilot will be
distributed for comment with relevant entities through
technical meetings scheduled for the first half of 2015.
These inputs were shared with LRDP consultants who
are working on generating formalization policy
recommendations at the national level.

Rural
Development

The Colombian government acknowledges that
there is a significant gap between its rural and
urban populations in terms of well-being and living
conditions. This is the result of many decades of
public policy that has not prioritized the needs of
the countryside or rural development. Rural
poverty is 2.3 times the rate registered in urban
centers and agricultural productivity has not
grown as expected. As a result, a substantial
increase in the amount of investment in public
resources in rural areas of the country is required.
Building local capacity to manage these funds
through support to both individual and
organizational human resources is necessary.

LRDP established a baseline of public investment over
the past three years in the 15 Montes de María
municipalities. In coordination with regional entities, the
Program built capacity of 54 public officials and 41
representatives of producer and campesino
associations to use the general adjusted methodology
(MGA) for project development and resource
management. Forty-nine MGA-structured projects were
developed (45 municipal, 4 departmental).

TABLE A-4 – PO4 PROGRESS: NUMBER OF LAWS, POLICIES, OR PROCEDURES DRAFTED, PROPOSED, OR
ADOPTED TO PROMOTE GENDER EQUALITY, LAND RESTITUTION, FORMALIZATION AND RURAL DEVELOPMENT

LRDP COMPONENT LAW, POLICY OR PROCEDURE STATUS

Land Restitution Updated LRU Security Protocols Adopted

Land Restitution
Training methodology for the Ombudsman’s Office to carry out its land
restitution responsibilities

Adopted

Land Restitution Regional technical guide on LRU and Victims Unit coordination Proposed

Land Restitution Delivery protocol for restituted plots Proposed

Land Restitution Secondary occupants classification methodology Proposed

Land Restitution

Inputs to National Development Plan:
 Secondary occupants
 Strengthening Public Prosecutor’s Office24

 Strengthening entities responsible for land restitution
 Alternative conflict resolution mechanisms

Draft

Land Restitution LRU Compensation Fund Financial Model Draft

24 In Spanish, the Ministerio Público, which includes the Inspector General’s Office, Ombudsman’s Office and municipal ombudsmen.
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LRDP COMPONENT LAW, POLICY OR PROCEDURE STATUS

Land Restitution/
Gender and Minorities

Methodology and thematic structure of training workshops for women on
their rights to land (in cooperation with the LRU)

Proposed

Land Restitution/
Gender and Minorities

Legal tools available for women with respect to differential restitution
procedures

Draft

Land Formalization Legal ways to formalize baldíos from the National Agrarian Fund Draft

Land Formalization

Regulatory and normative adjustments to facilitate the implementation of
rural property formalization policy on a massive scale and that will allow
for the rural property formalization process to have its own legal
framework in Colombia (Bill)

Draft

Land Formalization
Institutional arrangement for land formalization policy (document
delivered to the DNP’s Rural Mission)

Draft

Land Formalization Adjustments to INCODER’s baldío adjudication processes Draft

Land Formalization Municipal formalization plan methodology Draft

Land Formalization
Data update in local and national information systems and revision of
case file management procedures in four regions (Amazon, Cauca, Huila
and Antioquia)

Draft

Rural Development

Inputs to the National Development Plan:
 Include the results of the systematization of communities' policy

proposals that were collected at the local and regional level through
the Agrarian Pact

 Define PDRIET as an instrument to formulate and implement rural
development policy with a gender-sensitive approach

 Strengthen the Secretaries of Agriculture, promote fiscal
decentralization, encourage regional coordination with other entities,
and define their relationship with MARD

 Provide public goods as a key element of competitiveness and the
modernization of the sector

Draft

Rural Development
Input to DNP Rural Mission: Strengthening the role of Secretaries of
Agriculture as a sector agency with its own budget

Draft

Rural Development

Input to DNP Rural Mission: Proposal for a new institutional framework
for regional rural development, proposing participation, fiscal
decentralization, grassroots, flexibility, increased regional capacity,
defined rural public policies, empowerment of local actors, and
evaluation and follow up as its ideal attributes.

Draft

TABLE A-5 – PO5 PROGRESS: NUMBER OF GOVERNMENT OFFICIALS, TRADITIONAL AUTHORITIES,
OR INDIVIDUALS TRAINED

LRDP COMPONENT/ CROSSCUTTING ACTIVITY
WOMEN TRAINED

DURING FY15Q1

MEN TRAINED

DURING FY15Q1

TOTAL TRAINED

DURING FY15Q1

Land Restitution 201 262 463

Land Formalization 176 233 409

Rural Development 179 564 743

GOC M&E 34 9 43

Gender and Minorities 305 111 416

TOTAL 895 1179 2074
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SPECIFIC ADVANCES BY COMPONENT

LAND RESTITUTION

The results of the GOC’s land restitution policy, represented by indicator 1.1.1 (number of restitution cases with a

substantive administrative decision, the responsibility of the LRU) and indicator O1.1 (number of restitution cases

resolved, the responsibility of the judicial branch), show a slight increase in growth trend during the reporting

period. However, a wide gap persists between the number of claims LRU has received to be entered into the

registry of abandoned and stolen land (71,652), those claims entered (8,897) and claims with a judicial sentence

(1,733).25

One explanation for this slow growth in GOC indicators is the speed at which the government has designated

areas as safe enough for restitution to proceed (known as macro and micro-focalization). An area must receive

this designation before restitution claims can be accepted into the registry, and a significant number of claims

include plots that fall outside these zones. LRDP expects to make progress on this issue by providing support to

conduct participatory community surveys in conjunction with humanitarian demining in areas that might otherwise

qualify for focalization. The Program has also updated the LRU’s official set of security protocols to help protect

both government officials and restitution beneficiaries involved in the restitution process. Nevertheless, the

decision to expand macro and micro-focalized areas ultimately depends on political will within the GOC. Two

other reasons that may explain this gap include the lack of implementation of restitution via an administrative

route and under-use of alternate conflict resolution mechanisms. These three factors are some of the

assumptions that undergird LRDP’s work that must materialize for the GOC to achieve planned results. The

Program included these in its revised AMEP for FY15. Changes to the legal framework may be required to

expedite the restitution process.

In terms of compliance with restitution sentences, the identification and classification of the predicament of

secondary occupants garnered LRDP’s special attention, leading to technical dialogue, training of regional

ombudsmen, development of case clinics and recommendations – all taking a “do no harm” approach with GOC

institutions and judges. Current legislation does not specify how to handle “secondary occupant” situations and

often times the secondary occupants are viewed as those invading land – when in fact, they too may be victims of

the conflict. The Program has helped to shed light on this important issue.

The Program helped the GOC chart new paths forward on restitution topics related to ethnic community rights,

gender equity, and elderly and youth issues by building the capacity of the LRU to deal with these issues. LRDP

came up with adjustments to procedures and manuals and generated recommendations to ensure relevant actors

take these key issues under consideration and incorporate them into land restitution processes.

TABLE A-6 – 1.4.1 NUMBER OF INTER-AGENCY AGREEMENTS TO IMPROVE LAND RESTITUTION
AS A RESULT OF LRDP SUPPORT

PARTICIPATING ENTITIES NAME OF AGREEMENT/ACCORD OBJECTIVE

Regional entities, Land
Restitution Sub-
Committee

Decree 181 of 2014, issued by the Sucre
Governor’s Office "Por el cual se crea
formalmente el Sub comité de Restitución de
Tierras del comité departamental de Justicia
Transicional y se modifica el numeral 3 del
artículo 8 del decreto 0544 del 2.012"

Legal and formal establishment of the land
restitution subcommittee and establishment of
its internal regulations as a space for
coordination to implement Law 1448/2011

National level offices of
LRU, Victims Unit, CSJ

Interagency Committee for the Coordination of
Ethnic Meetings

Implementation of a methodology to bring
together traditional, judicial and administrative
authorities for a productive dialogue to resolve
conflicts about restitution

25 Source: SINERGIA, LRU, November 30, 2014
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Progress on indicators PO3, PO4, PO5 and 1.4.1 in the restitution component suggests that LRDP continues to

contribute to strengthening the LRU and entities related to the restitution process so that they can better facilitate

the administrative and post-ruling phases of the restitution process. This is being achieved through the application

of technical solutions to resolve bottlenecks at critical steps along the way and by promoting interagency

coordination and providing information and communications technology tools. To the extent that LRDP’s support

to the LRU and relevant GOC agencies improves knowledge, attitudes and practices, the result will be a faster,

higher-quality administrative phase of the restitution process, which will contribute to more efficient and effective

judicial and post-ruling phases. These results will be measured with indicators O1.1 and 1.1.1.

LAND FORMALIZATION

Indicators O2.1 and 2.1.1 are related to the intermediate and final stages in the formalization process for public

and private parcels. To date, GOC actions and LRDP support to the GOC have been focused on identifying

bottlenecks and best practices, the analysis of complex cases for massive formalization, the incorporation of

gender and minority issues, and in the generation of technical solutions to troubleshoot issues, rather than the

implementation of massive formalization efforts.

The GOC will implement massive and inclusive formalization in so far as it has the capacity to resolve bottlenecks

that are preventing it from happening. For this reason, at the moment, the behavior of these two indicators reflects

the results of technical studies and pilot projects being implemented by LRDP or the GOC (in the municipalities of

Ovejas in Sucre and Santander de Quilichao in Cauca, referred to in indicator 2.2.1), as well as the progress on

formalization processes identified through the pilot project on massive registration of baldío and FNA

adjudications in prioritized departments.

These efforts, to the extent that they contribute to resolving formalization cases through the collection,

classification and processing of information, help systematize lessons learned and encourage replication and

discovery and implementation of technical solutions in GOC entities. As bottlenecks are resolved and massive

formalization begins to be implemented, these two indicators will be fundamental for measuring results achieved.

Municipal formalization plans are key instruments for bringing massive formalization to life. LRDP has the goal,

measured through indicator 2.2.1., to support GOC work in four municipalities during 2015. During FY15Q1, the

Program made progress validating the methodology and on interagency management with IGAC and three

mayoral offices.

Indicators 2.3.1. and 2.3.2. are related to the final steps in the process of recovering land belonging to the nation

and their transfer to dispossessed campesinos. To date, the GOC has not resolved enormous bottlenecks that are

holding up processes at their initial stages. LRDP is beginning to intervene with actions directed at overcoming

these obstacles, for example, by helping to develop an action plan to conduct an inventory of the nation’s lands

adjudicated in an unlawful way to individuals and companies through questionable judicial rulings. These actions

aim at initial and intermediate steps in recovery processes and their results must be complemented by political

decisions, followed by actions taken on behalf of the state, represented by the GOC, the Colombian Congress

and the judicial branch – culminating in the effective recovery of these plots and their inclusion in the Land Fund

or transfer to campesinos. At present, these two indicators will be used to measure the effectiveness of this policy.

Progress against indicators PO3, PO4 and PO5 reflect the actions LRDP is taking to promote institutional

strengthening of national and regional entities related to land formalization.

RURAL DEVELOPMENT

Indicators O3.1 and 3.3.1 are useful to evaluate one of the driving factors of rural development: the increase in

public investment in rural municipalities and departments, which is the responsibility of the national Colombian
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government, and investment of budget allocations in rural development sectors and activities, which falls on the

shoulders of regional entities.

The majority of municipal resources in Colombia are established by law through automatic transfer subsystems.

However, the local regional entities can access additional resources through the co-financing system. In this

system, the increase in the allocation of national resources to rural municipalities and departments depends,

above all else, on GOC political will. This political will is an important assumption that must hold true if the

Program’s theory of change is to work.

With 2015 preliminary budget information from DNP, it is possible to predict an increase in national resources

allocated to municipalities. However, this is subject to confirmation and evaluation when there is definitive

information and when it is possible to verify that funds have in fact reached regional entities.

LRDP is implementing institutional strengthening activities aimed at resolving bottlenecks to ensure the following:

 National-level resources reach activities and sectors that are key to rural development in a timely fashion;

 The sector’s national and regional entities’ capacity to make investment priorities in a participatory and

inclusive way is strengthened; and,

 Resources are properly executed and managed.

Progress on indicators PO3, PO4 and PO5 in rural development show that LRDP is advancing towards products

that are in line with the Program’s desired results.

Indicators 3.1.1. and 3.1.2. are used to evaluate the capacity of regional entities to plan and manage resources to

finance rural development. The primary regional rural development planning tool is through the PDRIETs. During

FY15 and FY16, LRDP will provide technical assistance to departmental and municipal institutions in LRDP focus

regions to facilitate the development and implementation of PDRIETs. Work is already underway (during

FY15Q1), with the inclusion of key rural development topics and gender issues in the latest draft of the 2014-2018

National Development Plan, the identification and formulation of regional rural development projects that will be

co-financed with Agrarian Pact resources and with the identification of bottlenecks in the allocation and execution

of INCODER’s resources.

LRDP’s intervention will contribute to the inclusion of rural development in the local development plans at the

departmental and municipal levels during the first quarter of 2016 – this should support implementation of

PDRIETs. During 2014 and FY15Q1, indicator 3.1.2. shows the support from LRDP to the identification and

formulation of rural development investment projects and programs, which should be incorporated into the

PDRIETs. With indicator 3.1.1., the Program will be able to certify the formulation and implementation of the

PDRIETs and the inclusion of rural development in regional development plans starting in the last two quarters of

2015 and during 2016.

Public-private partnerships (PPPs) are an essential tool to promote private investment in projects that benefit the

public and, in particular, rural development activities such as roads, irrigation and drainage infrastructure and

product marketing. It is important for PPPs to be linked throughout rural development mechanisms, in particular in

the PDRIETs and the municipal and gubernatorial rural development plans. During FY15Q3/Q4, LRDP will design

and promote PPP models in the program’s focus regions. The Program will start to use this indicator in 2016 to

verify the results of these activities.

GOC MONITORING AND EVALUATION

During FY15Q1, LRDP has continued to implement institutional strengthening activities; in particular those

focused on providing information and technology communications tools (Land Node, SINERGIA, new information
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systems). The result of these activities is measured through indicator O4.1. During FY14, the Program calculated

a baseline for this indicator and will carry out a second measurement at the end of FY15 with the expectation that

progress will be noted and registered. In addition, assuming that these ICT tools begin to operate, they will

contribute to resolving bottlenecks in the land restitution and formalization processes, which will be reflected in

indicator O4.1.

Indicator 4.1.1, which measured LRDP’s support to land and rural development information systems, shows

qualitative and quantitative progress. All information systems supported by LRDP are in the development stage,

and five of them will become operational in FY15Q2. Once they go online, entities will have increased capacity to

monitor and evaluate land and rural development programs, and restitution and formalization processes will be

made more efficient and effective.

TABLE A-7 – LRDP SUPPORT TO SPECIFIC GOC INFO SYSTEMS

GOC Entity Information System Status

DNP National System for Evaluation of Public Sector Performance – SINERGIA In development

SNR Property Title Study System In development – 70%

SNR Restitution Judgment and Application Monitoring System In development – 71%

SNR Exemptions System In development – 15%

LRU Claim Monitoring System/Judicial Module In development – 25%

LRU National Sentence Monitoring System In development – 30%

LRU Ethnic Module In development – 10%

IGAC National Cadaster System In implementation (start up) – 75%

IGAC
System for Monitoring IGAC Intervention in Land Restitution Process and
Post-Ruling Actions

In development – 33%

USAID/WASHINGTON LAND TENURE AND PROPERTY RIGHTS (LTPR) DIVISION INDICATORS

LRDP included three LPTR Division indicators when it adjusted its AMEP for FY15:

TABLE A-8 – LPTR DIVISION INDICATORS ASSOCIATED WITH LRDP AMEP INDICATORS AND PROGRESS

LPTR DIVISION INDICATOR
LRDP AMEP

INDICATOR (S)

FY15Q1

PROGRESS

i. The number of household, commercial, and other legal entities (e.g., NGOs, churches,
hospitals) receiving formal recognition of ownership and/or use rights through certificates,
titles, leases, or other recorded documentation by government institutions or traditional
authorities at national or local levels.

PO1 272 families

ii. The number of public officials, traditional authorities, project beneficiaries, and
representatives of the private sector receiving formal on-the-job land training or technical
assistance regarding registration, surveying, conflict resolution, land allocation, land use
planning, land legislation, land management or new technologies.

PO5 2,074 people

iv. The number of parcels with relevant parcel information corrected or newly incorporated
into an official land administration system (whether a system for the property registry,
cadaster, or an integrated system).

O1.1 and O2.1 272 parcels
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CONCLUSIONS

The products and immediate effects of activities under implementation indicate an alignment with the results and

objectives established in LRDP’s results framework, as was anticipated in the LRDP Y2 Work Plan. This finding is

important because it confirms, even though the plan has just begun, that activities are focused. In addition,

second year activities demonstrate a capacity to quickly generate products and impact. Focus and speed allows

for an efficient and effective use of program resources.

Many of the Program's second year activities result in intermediate products, which, when put into practice by

GOC officials and staff, are going to generate medium- and long-term results and impact in knowledge, attitudes

and practices. To ensure that these effects and results occur, it may be necessary to undertake activities to follow

up and assist in the implementation of technical solutions proposed and delivered to the GOC. This tracking could

be done by the Program's M&E area and the assistance carried out by LRDP technical teams.

There are indications that the GOC could have difficulty meeting some of the assumptions that LRDP laid out in

its FY15 AMEP. If this trend is confirmed, it would be important for LRDP to let both the GOC and USAID know,

given that achieving a significant portion of LRDP's results and objectives depend on a mix of program activities

and assumptions, some of which are GOC decisions and actions, proving true. The next Strategic Review

Session may be a suitable setting to address this issue.

FIXED FEE DELIVERABLES
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SECOND YEAR FIXED-FEE CONTRACT DELIVERABLES (OCTOBER 2014 – SEPTEMBER 2015)

Reference No. Component Result
Fixed-Fee Contract

Deliverables

Annual Work

Plan Activity

Deliverable

Methods of Verification Quality Standard(s) Status

R1Y2 Restitution 1.1
LRU senior management
capacity improved

1.1.1
Minimum 15 training
workshops conducted with
senior management

Improved management
capacity score

In Progress

R2Y2 Restitution 1.2

IKM framework in place
with national and
subnational targets
(restitution cases)

1.2.3

Inputs on procedures for
digitization and electronic file
management provided to LRU
for development of their
Integrated Quality
Management System

Report with procedural
recommendations
accepted by LRU

In Progress

R3Y2 Restitution 1.2

Legal framework
improved for
administrative and mass
restitution

1.2.2.
Legal tools drafted for LRU or
other GOC restitution related
entity

Minimum of two
regulations or
procedures submitted to
LRU and/or relevant
GOC entity to improve
restitution policy
effectiveness

In Progress

R4Y2 Restitution 1.2

Participation of groups
and subjects of special
protection in restitution of
land increased

1.2.4

Methodology for conflict
resolution and consensus
building between ethnic,
judicial, and administrative
authorities on restitution topics

Methodology submitted
to LRU

In Progress

R5Y2 Restitution 1.3

Capacity of LRU and
other GOC entities to
evaluate priorities
installed

1.3.2
Document with budget and
prioritization input into
municipal PATs

Inputs provided to at
least two municipalities
per region

In Progress

R6Y2 Restitution 1.2

Land information and
M&E systems of GOC
agencies better
coordinated – restitution
studies

1.2.4
Study of ethnic community land
rights to improve LRU capacity
to monitor vulnerable groups

Study submitted to LRU In Progress

R7Y2 Restitution 1.3

Operating efficiency
Cadaster Institution,
INCODER, and National
Registry improved

1.3.3

Parcel-identification pilot
conducted that simultaneously
serves cadastral survey,
restitution, and formalization
processes

Methodology for parcel
identification developed
based on pilot
experience

In Design
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SECOND YEAR FIXED-FEE CONTRACT DELIVERABLES (OCTOBER 2014 – SEPTEMBER 2015)

Reference No. Component Result
Fixed-Fee Contract

Deliverables

Annual Work

Plan Activity

Deliverable

Methods of Verification Quality Standard(s) Status

R8Y2 Restitution 1.3

Improved coordination
among national and
regional GOC agencies
on restitution –
interagency service
agreements

1.3.1
Regular land restitution
subcommittee meetings taking
place in all LRDP regions

At least one inter-
institutional coordination
agreement executed per
LRDP region

In Design

F1Y2 Formalization 2.2

Improved capacity to
resolve land conflicts
through alternative
methods

2.2.3
Pilot conducted on alternative
methods of conflict resolution

Report on typology of
conflict and
recommendations to
resolve conflicts
submitted to Ministry of
Agriculture

Has Not
Started

F2Y2 Formalization 2.2
Capacity to develop
municipal formalization
plans created

2.2.2
2.2.3

Municipal formalization plan
methodology created

Minimum one municipal
formalization plan
developed based on
new methodology

In Progress

F3Y2 Formalization 2.2

Capacity of GOC to
conduct systematic and
large-scale formalization
processes developed

2.2.2

Large-scale analysis of
thousands of land parcels
through database cross-
referencing to identify those
that can be registered

Database submitted to
INCODER

In Progress

F4Y2 Formalization 2.1
GOC capacity to issue
land titles on ethnic lands
made more efficient

2.1.3

Identification of bottlenecks,
barriers to access, and
recommendation for
improvements to collective
land rights formalization of
ethnic communities

Report on formalization
lessons based on
experience with at least
two ethnic groups
submitted to INCODER

Has Not
Started

F5Y2 Formalization 2.2

Municipalities’ capabilities
to maintain updated
cadastral records
strengthened

2.2.3

Recommendations on
improved municipal cadaster
management made based on
Montes de Maria experience

Study submitted to IGAC
Has Not
Started

F6Y2 Formalization 2.3

Capacity of GOC to
increase takings of
illegally acquired land
increased – staff trained
in new law

2.3.1

INCODER and MARD officials
trained on the new Land
Forfeiture Law, Ley 1608
(Extinción de Dominio)

Minimum one training
conducted in each LRDP
region

Has Not
Started
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SECOND YEAR FIXED-FEE CONTRACT DELIVERABLES (OCTOBER 2014 – SEPTEMBER 2015)

Reference No. Component Result
Fixed-Fee Contract

Deliverables

Annual Work

Plan Activity

Deliverable

Methods of Verification Quality Standard(s) Status

F7Y2 Formalization 2.3

Incorporation of CISA-
SAE (Central de
Inversiones - Sociedad
Activos Especiales) lands
into GOC Land
Fund/Bank facilitated

2.3.1
Strategy for recovery of land
defined

Report submitted to
Office of High Peace
Commissioner

Has Not
Started

RD1Y2
Rural
Development

3.1

Capacity of local and
national governments to
coordinate rural
development
strengthened

3.1.1

Inputs to the National
Development Plan developed
to build capacity of local and
national governments to
coordinate rural development

Document submitted to
the MARD for inclusion
in the National
Development Plan

Achieved

RD2Y2
Rural
Development

3.2
Capacity of regional
secretaries of agriculture

3.2.4
Institutional strengthening
plans developed for secretaries
of agriculture

Five plans for regional
secretaries submitted to
MARD and respective
secretaries of agriculture

In Progress

RD3Y2
Rural
Development

3.2
Local rural development
sector strengthened in
line with the Mision Rural

3.2.4
Regionally focused institutional
adjustment designed

Document on land and
rural development with a
territorial focus for the
Mision Rural.

In Progress

RD4Y2
Rural
Development

3.3

Awareness and
commitment of civil
society to promote
modernization and
sustainability of
agricultural policy raised

3.3.3

National-regional coalition
network created to support
rural and agricultural sector
modernization

Minimum of 10 meetings
of coalition regional
members

In Progress

RD5Y2
Rural
Development

3.4
Private-sector investment
in conflict-affected rural
communities promoted

3.4.1
Regional pilot business
roundtable designed and
implemented

Pilot business
roundtable meetings
held in at least one
region

Has Not
Started

M&EGOC1Y2

Strengthen
GOC Capacity
to Monitor and
Evaluate

4.1

Systems put in place to
monitor and evaluate
restitution, formalization,
and rural development
programs

4.1.1
Updated SINERGIA design
completed

DNP and regional level
GOC entities utilizing
new version of
SINERGIA

In Progress
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SECOND YEAR FIXED-FEE CONTRACT DELIVERABLES (OCTOBER 2014 – SEPTEMBER 2015)

Reference No. Component Result
Fixed-Fee Contract

Deliverables

Annual Work

Plan Activity

Deliverable

Methods of Verification Quality Standard(s) Status

M&EGOC2Y2

Strengthen
GOC Capacity
to Monitor and
Evaluate

4.1

Capacity of GOC to
evaluate restitution,
formalization, and rural
development increased

4.1.2
Improved information systems
used by minimum two entities

Recipient institutions
certify using updated
information system

In Progress

C1Y1 All All

Consistent dissemination
of project and GOC
accomplishments/
impact.

Communi-
cations
strategy

Periodic progress reports
produced

A minimum of 12
progress reports
submitted to COR

In Progress
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ANNEX B. SUCCESS STORY
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January 2015

CHALLENGE Colombia’s 2011 Victims and Land Restitution Law

promises to provide comprehensive reparations to victims of the conflict,

including land restitution. The law explicitly adopts a gender-sensitive

approach and extends its sensitivity to characteristics of age, sexual

orientation and disability. For the Government of Colombia (GOC) to

best protect vulnerable populations, the Land Restitution Unit (LRU)

must capture appropriate information in restitution requests. The form

the LRU was using to conduct a situational analysis had very few fields

about groups with a special protected status, and in the instructions for

filling out the form, the LRU had not considered situations applying to

women, children and youth, persons with a disability, elders, and/or

LGBTI. Because the tool was general, the LRU did not have all the

information it needed to implement the law.

INTIATIVE LRDP provided technical assistance to the LRU to secure the

inclusion of more gender/age/disability-sensitive variables. For example,

in Bogota, a disability rights expert reviewed and proposed new fields to

include in the LRU’s tool and held a series of strategic sessions with

LRU regional offices. LRDP gave regional trainings to LRU lawyers and

social experts on how to better apply the law in light of relevant

legislation protecting human rights. Local LRU staff shared their

experiences incorporating a disability-sensitive approach in their

implementation of restitution policy and LRDP structured and modified

products based on the feedback received.

RESULTS A key modification to the LRU’s forms concerned disability.

Although the LRU did ask about this previously, the question was limited

to only asking about the title holder’s status. In suggesting the LRU

modify the form to collect more disaggregated data (asking about

disability of all members of the family group), LRDP helped position the

LRU to be better able to ensure the restituted plot is accessible by the

entire family.

SUCCESS STORY

Disaggregating Data to Address
Inequities in Land Restitution Process

With USAID support, a
modified government land
restitution request form will
better capture full panorama
of rural Colombians'
realities

A key modification to the LRU’s forms
concerned disability. LRDP helped position
the LRU to better ensure a restituted plot is
accessible by the entire family.



LAND AND RURAL DEVELOPMENT PROGRAM: FY15Q1 QUARTERLY REPORT (OCT. 2014–DEC. 2014) xvii

ANNEX C. PROJECT BRIEF UPDATE

LAND AND RURAL DEVELOPMENT PROGRAM (LRDP)

As an institutional strengthening initiative, USAID/Colombia’s

Land and Rural Development Program (LRDP) is designed to

help the Colombian Government (GOC) improve its ability to

resolve the many complicated land issues that have plagued the

country and fueled conflict for years. Rather than taking a short-

term approach by resolving these issues directly for the GOC,

LRDP strives for greater long-term impact. LRDP thus works to

strengthen the GOC’s capability to title and register lands held

informally (formalization), return stolen or abandoned lands to

their rightful owners (restitution), and to provide the basic services

required for improved rural livelihoods – all of which are important

elements of a broader effort by LRDP to help the GOC develop

the rural sector. LRDP also provides targeted technical

assistance to strengthen GOC capacity to monitor and evaluate

restitution, formalization, and rural development programs and no

matter how an activity is developed, LRDP initiatives are

designed to help the GOC understand and respond to the

different needs of women and ethnic minorities.

The Program achieves results through the following approaches:

 Delivering technical solutions to improve the efficiency of land

management and rural development processes.

 Helping design and institutionalize training strategies and

modules as part of the program’s efforts to strengthen land

and rural development institutions.

 Delivering high-level policy and legal guidance, to ensure that

the regulatory environment is conducive to land and rural

development reform.

 Improving information and communications technology tools to

optimize the availability, quality and timeliness of relevant

information and data.

 Promoting community participation by helping to build a

stronger link and to increase trust between GOC entities and

communities.

A sign in San Cristobal (Bolivar) reads, “Traditional

territory of our community. Our land is not for
sale…” According to representatives from this Afro-
Colombian community, much of their land has been

illegally sold. LRDP provided the LRU with technical
assistance to document the Eladio Ariza Community
Council’s collective restitution claim. The

government can draw from this experience in similar
cases.

LRDP supports local GOC agencies and national

entities with regional branches, like the Land
Restitution Unit (shown above in Montes de Maria).
LRDP’s strong presence on the ground helps the

Program actively engage GOC entities to help them
respond to community needs more quickly and
efficiently.
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MEASURING FOR SUCCESS

LRDP YEAR 2 (Y2) STRATEGIC ACTIVITIES
For more information, please consult LRDP’s Y2 Work Plan and Activity Monitoring and Evaluation Plan****

Component Strategic Activity GOC Indicator** Y2 Goal LRDP Indicator*** Y2 Goal

Component 1:

Increase capacity of

the GOC to restitute

lands to victims of

conflict

Support GOC institutions to
facilitate land restitution and
property handover to benefit
victims

1.1.1 Number of restitution cases
with a substantive administrative
decision (custom)

GOC*
1.4.1 Number of inter-agency
agreements to improve land restitution
as a result of LRDP support (custom)

15

Component 2:

Strengthen the

capacity of the

government of

Colombia to formalize

rural property

Support the design and
implementation of the Land
Fund

2.3.1 Number of cases of illegally
purchased, illegally used, or
inappropriately occupied lands
processed by INCODER with
LRDP support (custom)

300

PO3 Number of bottlenecks and
constraints affecting GOC institutions
in restitution, formalization, rural
development and/or IKM systems
resolved as a result of LRDP
assistance (custom)

45

Increase GOC capacity to
issue more land titles

O2.1 Number of titles registered
(custom, LTPR Division Indicator
iv)

1,000

2.2.1 Number of targeted
municipalities in which the
formalization program is operating as
a result of program assistance
(custom)

4

Component 3:

Increase opportunities

for sustainable licit

rural livelihoods in

conflict-affected areas

Facilitate public-private
partnerships

NA NA

3.4.1 Number of new LRDP-supported
public-private partnerships (PPPs)
formed (Standard Foreign Assistance
Indicator)

1

Support GOC regional
entities to maximize the use
of funds allocated from the
national level

O3.1 Percentage increase in
national-level resources allocated
in targeted LRDP regions (custom)

5%

3.1.2 Number of local government
investment programs with targeted
financing in focus regions with LRDP
support (custom)

17

Component 4:

Strengthen the GOC’s

capacity to monitor

and evaluate

restitution,

formalization, and

rural development

programs

Facilitate and improve
access to information
through the operation of the
“land node,” a single
technological platform that
integrates data from various
GOC information systems NA NA

4.1.1 Number of information systems
effectively sharing and reporting land
and rural development information as
a result of LRDP assistance (custom)

10

Strengthen the capacity of
the GOC to monitor and
evaluate land and rural
development initiatives

O4.1 Percentage increase in the IKM
capacity index score of land and rural
development institutions to
consolidate, share and report M&E
information (custom)

5% above
baseline

*The new GOC administration is currently defining targets for the 2014-2018 period. **Indicators dependent upon data reported by government land and rural
development institutions. ***Indicators that will be systematically reported by LRDP’s monitoring and evaluation systems. ****All program deliverables include both
quantitative and qualitative analysis to better reflect progress towards established results.

LRDP WORKS IN 57 MUNICIPALITIES

ACROSS FOUR FOCUS REGIONS

LRDP regional offices are operational in Montes de

Maria, Cauca, Meta and Cesar. A smaller satellite

office serving Southern Tolima will be up and

running shortly.



LAND AND RURAL DEVELOPMENT PROGRAM: FY15Q1 QUARTERLY REPORT (OCT. 2014–DEC. 2014) xix

ANNEX D. MEDIA LIST

MEDIA LIST

COVERS OCTOBER 1 – DECEMBER 31, 2014

News where USAID LRDP is referenced:

 "Alta informalidad en tenencia de la tierra rural en Sucre," El Universal, November 18, 2014,

http://www.eluniversal.com.co/regional/sucre/alta-informalidad-en-tenencia-de-la-tierra-rural-en-

sucre-177093

 "Discriminación de género," El Meridiano de Sucre, November 17, 2014,

http://www.elmeridianodesucre.com.co/agro-y-economia/item/50460-discriminacion-de-genero

 "El 55 % de la tierra es informal: Usaid," El Meridiano de Sucre, November 16, 2014,

http://www.elmeridianodesucre.com.co/agro-y-economia/item/50395-el-55-de-la-tierra-es-informal-

usaid

 "Crean la clínica de casos de restitución de tierras," Vanguardia, November 4, 2014,

http://www.vanguardia.com/santander/barrancabermeja/285678-crean-la-clinica-de-casos-de-

restitucion-de-tierras

 "Impulsan programa de tierras y desarrollo rural para Montes de María," El Universal, October 26,

2014, http://www.eluniversal.com.co/regional/sucre/impulsan-programa-de-tierras-y-desarrollo-rural-

para-montes-de-maria-139755

News and recent reports of potential interest to USAID:

 "South American commodity boom drives deforestation and land conflicts," The Washington Post,

December 31, 2014, http://www.washingtonpost.com/world/the_americas/south-american-

commodity-boom-drives-deforestation-and-land-conflicts/2014/12/31/0c25e522-78cc-4075-8b21-

31bcc3e0fddb_story.html

 "In Colombia, a palm oil boom with roots in conflict," Washington Post, December 30, 2014,

http://www.washingtonpost.com/world/the_americas/in-colombia-a-palm-oil-boom-has-its-roots-in-

years-of-fighting/2014/12/29/ae6eb10c-796b-11e4-9721-80b3d95a28a9_story.html

 "Resettling Colombia: Land restitution a difficult step in the right direction," The Globe and Mail,

December 30, 2014, http://www.theglobeandmail.com/news/world/resettling-colombia-land-

restitution-a-difficult-step-in-the-right-direction/article22244258/

 "Colombia's poor hit by tardy progress on land restitution, says Amnesty," The Guardian, November

27, 2014, http://www.theguardian.com/global-development/2014/nov/27/colombia-poor-tardy-

progress-land-restitution-amnesty
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ANNEX E. ORGANIZATIONAL CHART
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ANNEX F. LRDP’S SUPPORT TO GOC
INFORMATION SYSTEMS
The systems described below relate to LRDP’s work under sub-activity 4.1.2.a. and support the effective and

coordinate implementation of restitution policy to benefit rural Colombians who are claiming land that was stolen

or abandoned.

System or
Application Name

Entity
System's or Application's
Objective

System Overview

System for
Monitoring IGAC
Intervention in
Land Restitution
Process and Post-
Ruling Actions

IGAC  Monitor compliance with
requests submitted to
IGAC regional offices.

 Ensure a response is
provided to any requests
made and that such
responses are in
compliance with the
timeframe stipulated under
Law 1448 of 2011.

This is a java-based system to monitor IGAC intervention in the land
restitution process and in post-ruling actions. It will serve as a
registration and alert system in fulfilling requests received by the LRU,
judges and magistrates who specialize in land restitution. Its scope will
be nationwide and all regional IGAC offices in the country will be able to
access it.

It will:

 Provide information management, monitoring and alerts for
applications received by the appropriate agencies in each stage
(administrative, judicial and post-ruling) of the process.

 Monitor requests made by the LRU, Judges and Magistrates who
specialize in restitution.

 Oversee how applications are received in accordance with the legal
framework and in compliance with the obligations set forth in Law
1448.

National Cadaster
System

IGAC  Improve access to
cadastral information,
especially in relation to the
identification of property in
virtue of its location,
conditions and attributes, in
order to respond to
requests for restitution,
formalization and rural
development within the
timeframe determined by
law.

LRDP supports the recovery and conversion of data and the
systematization of information in the National Cadaster System in order
for it to be interoperable and shared with other entities working on land
issues. The system is publicly available and based on a national parcel
number that relates to each property.

The system contains the following variables:

 A basic info sheet about a property (ficha predial)

 Property plans

 Georeferenced cartographic map which delineates the individual lots
that make up the area (carta cadastral)

 Exact location of the property

 An official document that specifies property characteristics for legal
purposes (un certificado catastral)

 Property characteristics.
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System or
Application Name

Entity
System's or Application's
Objective

System Overview

Property Title
Study System

SNR  Systematize and track
reports of title studies for
properties that have been
registered and are now
being claimed by victims
through the restitution
process. These studies are
then submitted to the Land
Restitution Unit as
supporting evidence in
legal proceedings.

This system will have national coverage for all the ORIPs in the region
and the SNR and ORIPs will have exclusive access. Functions include:

 The user will be able to create new studies conducted for restitution
purposes (known as “estudios traditicios” in Spanish) and will be able
to consult and modify them.

 It will allow uploading of PDF files up to 30MB.

 A standardized mechanism will be provided for on-site lawyers so
that they may fill out the appropriate form and return it to the
governmental or administrative entity requesting such information.

 The system will be designed so the user can send emails to the
applicant with information from the study signed by the director of the
land delegation.

 The system will generate a detailed summary of the overall progress
and the advances made in each title study on a property that has
been registered and is now being claimed by victims through the
restitution process.

 It will generate alerts when the timeframe within which the property
title study must be conducted is about to expire.

 It will allow for the property title study to be assigned to a lawyer from
a parameterized dropdown menu.

 It will allow for the printing of a form which will be useful when
requesting background/historical records from the registry offices.
The land delegate must agree to this form.

 The director of the land delegation and each attorney's supervisor
must approve the title studies on properties that have been registered
and are now being claimed by victims.

Restitution
Judgment and
Application
Monitoring System

SNR  Monitor and generate
alerts for restitution
judgments and orders
issued by judges to the
Superintendent land
delegate in order to
respond and comply with
the terms established by
law.

Functionality:

 The user will be able to view, create or modify a legal decision in
order to track it.

 The system must provide a mechanism that allows for the massive
upload of legal decisions which should be tracked. This massive
upload must come from either an excel document or from plain text.

 The system will allow the ORIP to inform the land delegate when a
legal decision has been received and complied with by modifying the
magnetic property file (FMI) entries.

 The system shall allow for the generation of statistical information on
legal decisions and verified annotations.

Exemptions
System

SNR  Improve SNR’s
“Exemptions System” in
order to access property
information from the two
consultation systems:
Tape-based files (Folio
Magnético) and Registry
Information System (SIR).

Exempt certificates are property title certificates which the SNR
authorizes to be issued at no cost to the state to entities that are defined
by law as being exempt from registration fees. System elements:

 This system includes the required security and authentication
elements and an end user interface that allows customers authorized
by the SNR to issue property title certificates at no cost.

 The Exempt Certificates option allows the user to generate
certificates for free, as well as generate requests for the production of
such certificates, look up the certificates by their assigned application
code and to download the certificates for future use.
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System or
Application Name

Entity
System's or Application's
Objective

System Overview

Claim Monitoring
System/Judicial
Module

LRU  Systematize the
management, creation and
reporting of claims arising
from the land restitution
process in all of the
regional LRU offices, in
order to comply with
Presidential Directive 04 of
2012 concerning the
paperless/digital case file.

This system allows:

 Claims Management and Production

 Production of Paperless Claims – The claims will be in electronic
format.

 Interoperability with the Superior Judicial Council.

 Integration with Digital Files.

 All LRU legal and administrative officials at national and regional
level will have access.

 Easy Document Management starting with inclusion of requests for
restitution in the register.

 Lawyers working on restitution cases shall have a centralized
repository/clearing house to consult properties, applicants, nuclear
family.

 Speedy production of claims based on stored information.

 Centralized control over claims.

 Assignment and monitoring of attorneys.

 Automatic generation in the information system of any changes in
judicial proceedings.

National Sentence
Monitoring System

LRU  Systematize all land
restitution sentences
issued by the Superior
Judicial Council so that all
the entities involved are in
compliance with restitution
orders.

The systems will be developed in Java and all LRU offices will be able
to access it. It will:

 It will generate alerts and monitor the entities involved in each of the
orders described in each restitution sentence.

 The information will be unified, standardized and digitized in a
repository controlled by the National Directorate.

 The information will be available on line and in real time.

 Allows for the monitoring of compliance with internal orders (LRU
offices) and the monitoring of external orders (state entities)

 There will be controlled access to data, as users will only be able to
access information on sentences that they are working on.

 After the information has been collected, this will serve as a starting
point for the management of the post-ruling process as defined by
the entity and in accordance with the macro processing of land
restitution in the country.

 This system shall contain the following monitoring variables:
NEW RECORD COUNT

NUMBER

ID IN THE RESTITUTION SYSTEM

REGIONAL OFFICE

COURT/TRIBUNAL

FILED

DATE

ENTITY THAT BEGINS THE PROCESS

NAME OF APPLICANT / RECIPIENT

TYPE OF IDENTIFICATION

IDENTIFICATION NUMBER

SEX

GENDER

DEPT.

MUNICIPALITY

CORREGIMIENTO (SUBDIVISION OF A COLOMBIAN MUNICIPALITY)

VEREDA (THE ADMINISTRATIVE SECTION OF A MUNICIPALITY, SMALLER THAN A

CORREGIMIENTO)
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NAME OF LAND PLOT/PARCEL

FMI

CATASTRAL SCHEDULE

AREA (HA)

TYPE OF LAND PLOT/PARCEL (RURAL / URBAN)

TYPE OF ORDER (Art.91 and SGTES LAW 1448 OF 2011, and DCTOS REGLAM.)

DESCRIPTION OF ORDER

TYPE OF APPLICATION

DIFFERENTIAL APPROACH

LRU OFFICE

REGIONAL

ENTITY WHO RECEIVES THE ORDER

TYPE OF GENERAL MEASURE

TYPE OF SPECIFIC MEASURE

TIMEFRAME

COMMENTS/OBSERVATIONS

JUDGMENT NOTICE DATE

COMPLIANCE WITH THE ORDER

STAGE OF COMPLIANCE WITH THE ORDER

ESTIMATED DATE OF COMPLIANCE BY STAGE

START DATE FOR STAGE

FINAL DATE FOR STAGE

OBSTACLES OR LIMITATIONS IN MEETING THE ORDER

CALENDAR DAYS PASSED FOR EACH STAGE

DATE OF FINAL COMPLIANCE WITH THE ORDER

CALENDAR DAYS PASSED FOR COMPLIANCE WITH THE ORDER

REQUESTS FOR CLARIFICATION

DELIVERY DATE OF REQUEST FOR CLARIFICATION

DATE OF THE CLARIFYING LEGAL DECISION/RULING

ADDITIONS

DATE ON WHICH THE CLARIFYING LEGAL DECISION/RULING SHALL BE ADDED

TO THE SENTENCE

COMMENTS/OBSERVATIONS 2

Ethnic Restitution
Module

LRU  Systematize, by way of an
LRU registration system
module, all restitution
requests filed by those
seeking restitution
involving land on which
indigenous communities,
black, Afro-Colombian,
Raizal and / or Palenquera
communities lived and
which was then stolen
and/or abandoned.

This system will allow the state to manage restitutions requests for
ethnic territories. Once the case has been admitted to this list of
claimants and upon final analysis, investigation and verification of the
case, it may be presented to a judge in order to receive restitution or
formalization. To register these applications the system will contain a
feature that allows for the following entries to ensure that registration is
complete for that ethnic group: Description of the situation, Application
Registry, Preliminary Study, Targeting (focalización) and
Characterization. Similarly, the implementation of this registration
process will have consolidated information about each application filed.
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ANNEX G. LRDP’S INSTITUTIONAL
STRENGTHENING APPROACH TO ACHIEVE
RESULTS

LRDP is at its core an institutional strengthening program. As Section C.2 of the contract states:

“The purpose of the Project is to strengthen the capacity of GOC institutions, and other

actors to develop tools, systems, and skills that will enable it to fulfil its mandate to

resolve land issues at the heart of the conflict. The five-year project will build capacity of

GOC institutions to administer and manage programs to restitute land to victims of

conflict, extend land titling and formalization in prioritized rural areas, and promote

sustainable and comprehensive rural development that enables land beneficiaries to

make productive and sustainable use of their land.”

The Program’s mandate is not to resolve land and rural development issues itself, but to strengthen

the many GOC regional and national entities involved in the sector to improve the effectiveness of the

land and rural development public policies through targeted technical assistance. The activities

outlined in the LRDP Year 2 Work Plan will build the capacity of GOC entities, which, in turn, will

benefit the rural population by providing more effective and streamlined services to facilitate access to

land and rural development initiatives. Strengthened GOC entities will be able to reach more people

in a shorter time-period and more cost effectively with needed land and rural development

initiatives.

As a starting point, LRDP carries out a diagnostic phase, which involves a Rapid Institutional

Assessment (RIA) to identify bottlenecks that inhibit the ability of GOC entities to accomplish their

goals effectively (many RIA’s were completed during Year 1). The RIA allows the Program, along with

the GOC, to prioritize the three to four areas requiring support. This results in the development of a

detailed institutional strengthening plan that the program will use as a guide for working with GOC

entities at both the national and regional levels.

The primary approaches the Program will use (presented below and in Figure 1) in Year 2 cut across

all four components and are critical to achieve required results. The tools at our disposal to implement

this program will strengthen synergies between LRDP components and facilitate an integrated

strategic approach to activity implementation. While the approaches used for program implementation

must be dynamic and flexible to respond to changing needs, the various types of support presented

below are intended to remain the same throughout the implementation of the entire period of

performance of the contract.

1. LRDP Rapid Institutional

Assessments

• Baseline

• Universe of institutional needs

2. LRDP Institutional

Strengthening Plans

• Strategic prioritization of solutions and

needs in accordance with LRDP's Activity

Monitoring and Evaluation Plan (these

activities are included in LRDP Y2 Work

Plan)
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a. Deliver technical solutions to improve efficiency of land management and rural development

processes. In addition to USAID, the Program’s client is the Colombian rural population—which

includes women and vulnerable populations. Through direct technical assistance (provided by

LRDP’s long-term technical staff in its national and regional offices), international and national

short-term consultants, local subcontracts and grants, the Program will support GOC entities to

reach the rural population to help solve specific problems and obstacles hindering the delivery of

much needed support and services.

b. Provide training to representatives from GOC entities to strengthen the implementation of

land and rural development initiatives. The Program will use proven methodologies to train

public officials to carry out the mandates of their specific entities, focusing on the development of

sustainable training strategies and modules that can be replicated. Enhanced human resource

capacity will help resolve specific bottlenecks and promote sustainability which is LRDP’s core

mandate.

c. Deliver high-level policy and legal guidance. Through technical assistance, training and

promoting dialogue, LRDP will support necessary improvements and changes to the normative and

legislative process. We anticipate that strategic changes to the legal/policy framework will be

necessary to benefit the campesino as he/she strives to gain secure access to land and rural

development opportunities. This may include working with relevant GOC entities to provide input to

policy initiatives underway, decrees, and administrative modifications. Engagement and support to

the Rural Mission, Peace Commission, and National Development Plan (NDP) are particularly

critical, since each initiative will establish policies (as well as resources, in the case of the NDP)

that are critical for the land agenda supported by LRDP. More importantly, these crosscutting

initiatives incorporate many priorities outlined under the first point of the peace negotiations—

related to integrated rural development reform.

d. Provide information and communications technology tools. Through the provision of direct

technical assistance and training, the Program will work with GOC entities to use information and

communications technology as a tool to speed up and develop efficiencies in land management

and rural development. Information management in Colombia is fragmented, expensive and

unreliable, which hampers institutional capacity to carry out their mandates and monitor their

progress in matters of land and rural development. An overarching and continuing program

intervention is to support GOC entities to optimize availability, quality and timeliness of relevant

information. The Program will directly engage relevant GOC entities to establish a land node

(centralized information and communications platform, established by the 2011 Victims Law) to

expand access to information to those who need it and to ensure that the entities make their

information systems interoperable with one another. Supporting the GOC to maximize the use of

the National System for Evaluation of Public Sector Performance (SINERGIA) will remain a key

priority throughout program implementation. Achieving inter-agency information coordination may

require improving the quality of specific public policies.

e. Promote community participation. The Program will continue to provide support to GOC entities

and civil society to promote and facilitate community participation in resolving problems related to

titling, rural development, and land restitution. LRDP will help to build a stronger link between GOC

entities and communities that is essential for the success of land and rural development reform and

building social capital. Greater community participation through mechanisms to promote dialogue

and share up to date and reliable information will build confidence between community members
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and regional entities. To ensure that GOC entities are finding “client-led” solutions to identified

problems, the Program will facilitate venues to promote results-based dialogue between key GOC

actors and the community, emphasizing the active participation of women and ethnic minorities in

the process. An essential element for rebuilding citizen trust in the GOC is to strengthen relevant

entities to provide information about how to access available public services for restitution,

formalization, and rural development.

FIGURE 1: LRDP STRENGTHENS INSTITUTIONS

During FY15Q1, the Program initiated actions on 50 sub-activities outlined in the LRDP Year 2 Work

Plan. More details on progress towards Work Plan goals is included in the body of this report. To

better understand the strategic approach behind each sub-activity, please consult the chart below:

Technical
solutions

Training

Policy and
legal guidance

Information &
communications

technology

Community
participation

OUTCOME

 Better service provided
to rural Colombians

 More confidence in
public entities

Support GOC
institutions to
facilitate land
restitution and

property handover to
benefit victims

Support the
design and

implementation of
the Land Fund

Increase GOC
capacity to issue
more land titles

Facilitate public-
private partnerships

Support
GOC regional

entities to
maximize the use
of funds allocated

from the
national

level

Facilitate and
improve access to
information through

the “land node”

Strengthen the
capacity of the
GOC to monitor

and evaluate land
and rural

development
initiatives

OBJECTIVE

Strengthen capacity of
(national and

regional) GOC entities
to resolve land issues

and promote rural
development

HOW?

HOW?
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COMPONENT 1: INCREASE CAPACITY OF THE GOC TO RESTITUTE
LANDS TO VICTIMS OF CONFLICT

Required Result 1.1: Increase capacity of national and local LRUs to implement the land

restitution policy throughout Colombia

ACTIVITY SUB-ACTIVITY STRATEGIC APPROACH

Activity 1.1.1: Introduce performance

management systems that link

budgets, action plans, and

procurement to results and provide

enforcement mechanisms

Activity 1.1.1.a: Improve management capacity and skills

of senior LRU officials (STTA)
Technical Solution

Activity 1.1.2: Strengthen risk-

management to protect LRU staff,

victims, and field assistants

Activity 1.1.2.a: LRU security protocols updated (STTA) Technical Solution

Activity 1.1.2.b: Support pilot community participatory

non-technical survey as part of the demining processes

(Grant)

Technical Solution

Activity 1.1.3: Support the LRU

Compensation Fund to assist victims

with debt relief

Activity 1.1.3.a: Support the design and train staff in the

use of the Compensation Fund’s Financial Model
Technical Solution

Required Result 1.2: Support, strengthen, and/or improve legal and administrative procedures

that govern land restitution policy and advocate adoption of approaches to ensure that GOC

meets its targets for restitution

ACTIVITY SUB-ACTIVITY STRATEGIC APPROACH

Activity 1.2.1: Support the design and

implementation of a training strategy

for relevant GOC entities responsible

for implementing land restitution

policy as well as for land restitution

policy beneficiaries

Activity 1.2.1.a: Design and conduct in depth technical

courses tailored to specific audiences within the LRU.

These courses will include restitution processes,

environmental regulation, and other topics.

(Subcontract/STTA)

Training

Activity 1.2.3: Support information

and knowledge management (IKM)

framework to improve administrative

and judicial processing of restitution

claims in the LRU

Activity 1.2.3.a: Support the implementation of the LRUs

Integrated Management System (document

management process/digital record) (Subcontract/STTA)

Information and Communications

Technology

Activity 1.2.4: Strengthen procedures

and approaches in the land restitution

policy to broaden participation of

women, children, teenagers, and

Afro-Colombian and indigenous

populations

Activity 1.2.4.a: Build a common language and priorities

for restitution (Grant)
Community Participation

Activity 1.2.4.b: Conduct an assessment to identify and

classify the land seized from ethnic communities. (STTA)
Community Participation

Activity 1.2.4.c: Disseminate, solicit feedback, and

implement judicial tools available to women with respect

to differential restitution procedures (STTA)

Community Participation

Activity 1.2.4.d: Provide training on land rights with a

differential approach (Direct implementation)
Community Participation
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Required Result 1.3: Build institutional capacity of entities involved in the land restitution
process, ensuring more effective interagency coordination in the fulfilment of their mandates,
both in the administrative and judicial stages of the process and to comply with respective
sentences

ACTIVITY SUB-ACTIVITY STRATEGIC APPROACH

Activity 1.3.1: Catalyze inter-agency

coordination through activating

working groups as established by the

law for land restitution policy

implementation: Regional

Transitional Justice Committees,

restitution subcommittees, and Local

Operational Committee for Land

Restitution

Activity 1.3.1.a: Activate the capacity of land restitution

subcommittees (part of municipal transitional justice

committees) to implement inter-agency agreements and

action plans, prepare budgets, and support victim

reparation in LRDP regions (Direct Implementation,

Subcontract)

Technical Solution

Activity 1.3.1.b: Strengthen the implementation of

communication strategies of relevant GOC entities for

internal processes as well as for the community (Direct

Implementation)

Technical Solution

Activity 1.3.2: Provide technical

assistance to regional entities to

fulfill their obligations related to the

land restitution policy

Activity 1.3.2.a: Strengthen the capacity of municipalities

to implement land restitution policy for budgeting and

allocation of resources within existing mechanisms

(Direct Implementation, Subcontract)

Technical Solution

Activity 1.3.2.c: Impact the National Development Plan,

promoting the allocation of national budget resources to

municipalities and other GOC entities related to

restitution, for the implementation of restitution policy

(Direct Implementation, STTA)

Technical Solution

Activity 1.3.3: Support

interconnection of rural cadaster,

property registries, and update

records

Activity 1.3.3.a: Conduct a pilot of parcel identification

that simultaneously serves cadaster survey and

restitution and formalization processes (Subcontract)

Information and Communications

Technology

Activity 1.3.4: Support analysis of

judicial rulings and strengthen the

institutional capacity to apply

sentences of post-judicial ruling

actions in the land restitution legal

framework

Activity 1.3.4.a: Propose solutions for dealing with

secondary occupants (Direct Implementation, STTA,

Subcontract)

Technical Solution

COMPONENT 2: STRENGTHEN THE CAPACITY OF THE GOVERNMENT OF
COLOMBIA TO FORMALIZE RURAL PROPERTY

Required Result 2.1: Increase capacity of INCODER and GOC institutions to improve and

implement agrarian administrative processes related to public land titling and management

ACTIVITY SUB-ACTIVITY STRATEGIC APPROACH

Activity 2.1.1: Reform administrative

procedures and agrarian processes

for the titling of state-owned land

Activity 2.1.1.a: Carry out a legal analysis and propose

recommendations aimed at improving the public land

titling processes and other public land access

mechanisms (Subcontract, STTA)

Technical Solution Information and

Communications Technology

Policy and Legal Guidance

Activity 2.1.2: Create or strengthen

institutional capacity for the

administration of all agrarian

processes related to rural property

Activity 2.1.2.a: Propose an appropriate institutional

model for the effective implementation of all agrarian

processes related to land administration (Subcontract,

STTA)

Technical Solution Information and

Communications Technology

Policy and Legal Guidance
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Activity 2.1.2: Create or strengthen

institutional capacity for the

administration of all agrarian

processes related to rural property

Activity 2.1.2.b: Submit proposals to strengthen the

policy framework related to the social land tenure use

management (Subcontract, STTA)

Technical Solution Information and

Communications Technology

Policy and Legal Guidance

Activity 2.1.3: Facilitate women’s

access to formalization and titling of

collective territories, and advocate for

gender and ethnic-differentiated

approaches

Activity 2.1.3.a: Formalization of territorial rights for Afro-

Colombian communities - Pilot project in Northern Cauca

coordinated with ACIP (STTA, Workshops)

Policy and Legal Guidance

Community Participation

Activity 2.1.3.b: Analysis of discrimination to women in

three different formalization processes (STTA)

Policy and Legal Guidance

Community Participation

Required Result 2.2: Increase capacity of the MARD and GOC institutions to execute rural

property formalization on public and private lands

ACTIVITY SUB-ACTIVITY STRATEGIC APPROACH

Activity 2.2.1: Develop a legal

framework to support massive

formalization policies by the GOC

Activity 2.2.1.a: Support the government in

dissemination of the formalization bill to congress and

other stakeholders (Subcontract)

Policy and Legal Guidance

Technical Solution

Activity 2.2.2: Strengthen the

institutional capacity of the MARD

and authorities involved in the design

and implementation of efforts for

mass land formalization

Activity 2.2.2.a: Support the catalytic inter-institutional

coordination (Direct Implementation, STTA)

Technical Solution Information

and Communications Technology

Policy and Legal Guidance

Community Participation

Activity 2.2.2.b: Design a methodology for the

development and implementation of municipal

formalization plans (STTA)

Technical Solution Information

and Communications Technology

Policy and Legal Guidance

Community Participation

Activity 2.2.2.c: Identify bottlenecks and best practices

and provide recommendations to the government on 1)

regulatory, 2) institutional, 3) gender, 4) economic

aspects, based on the results of the Montes de Maria

Formalization Pilot (STTA)

Policy and Legal Guidance

Community Participation

Activity 2.2.2.d: Support the design of the National

Adjudicated Land Registration Plan (STTA)

Technical Solution Information

and Communications Technology

Policy and Legal Guidance

Activity 2.2.2.e: Develop and implement the private

property mass registration pilot, and pilot based

analysis of bottlenecks and recommendations

(Subcontract, STTA)

Technical Solution

Activity 2.2.2.f: Identify the gap in unregistered

adjudication resolutions (database cross-referencing)

(STTA)

Technical Solution Information

and Communications Technology

Activity 2.2.3: Strengthen capacity of

departments and municipalities to

support land formalization

Activity 2.2.3.a: Execute pilot in Montes de María in 3

ways: a) restitution formalization, b) FNA property

transfer, c) Agreement 266/11 (STTA)

Policy and Legal Guidance

Technical Solution Community

Participation

Activity 2.2.3.b: Continue implementation of the pilot for

the mass registration of adjudications (Subcontract)

Policy and Legal Guidance

Technical Solution

Information and Communications

Technology

Activity 2.2.3.c: Formulate and begin implementation of

municipal plans in LRDP regions (STTA)

Policy and Legal Guidance

Technical Solution Community

Participation
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Required Result 2.3: Increase capacity of INCODER and GOC institutions to recover illegally

purchased, illegally used, or inappropriately occupied lands, and their management to be used

in land and rural development programs

ACTIVITY SUB-ACTIVITY STRATEGIC APPROACH

Activity 2.3.1: Support the

incorporation of all former National

Narcotics Directorate (DNE) lands and

other properties into the GOC Land

Bank

Activity 2.3.1.a: Establish the Land Fund/Bank

(guidelines proposed for the establishment and

management of the land fund) (STTA,

Subcontract)

Policy and Legal Guidance

Technical Solution

Activity 2.3.1.b: Define land recovery strategies for

the Land Fund/Bank (estimate of lands potentially

recoverable) (STTA)

Policy and Legal Guidance

Technical Solution

Activity 2.3.2: Improve the agrarian

and legal processes for the recovery

and administration of the state own

lands

Activity 2.3.2.a: Legal review and analysis of the

status of agricultural and forfeiture processes

(STTA)

Policy and Legal Guidance

Technical Solution

Activity 2.3.2.b: Propose judicial procedures to

resolve difficult cases related to property

demarcation (STTA)

Policy and Legal Guidance

Technical Solution

Activity 2.3.2.c: Propose improvements in the

administration and use of recovered land (STTA)

Policy and Legal Guidance

Technical Solution

COMPONENT 3: INCREASE OPPORTUNITIES FOR SUSTAINABLE LICIT
RURAL LIVELIHOODS IN CONFLICT-AFFECTED AREAS

Required Result 3.1: Increase capacity of national and local GOC entities to design, coordinate,

and implement rural development plans with territorial focus and promote community

participation

ACTIVITY SUB-ACTIVITY STRATEGIC APPROACH

Activity 3.1.1: Support development

of the GOC 2014–2018 National

Development Plan and draft

guidelines based on sound regional

evidence to improve interagency

coordination and prioritize regions

giving a special focus on victims,

women, ethnic minorities, and

landless poor farmers, and determine

budget allocations

Activity 3.1.1.a: Provide rural development and

specific gender inputs to the 2014–2018 National

Development Plan (Direct Implementation, STTA)

Policy and Legal Guidance

Activity 3.1.2: Support the formulation

and implementation of local and

regional development plans to

prioritize infrastructure and service

delivery projects, and develop five-

year budgets

Activity 3.1.2.a: Prepare a toolbox to support

PDRIET formulation and implementation (STTA)
Technical Solution


